

Council House Development Project Timeline 2016-20

	2016/17				2017/18				2018/19				2019/20			
	Q1	Q2	Q3	Q4	Q1	Q2	Q3	Q4	Q1	Q2	Q3	Q4	Q1	Q2	Q3	Q4
Outline Planning T1A	█	█														
Cabinet approval T1B & T2 -5			█													
Contractor procurement T1A			█	█												
Demolition and Construction T1A					█	█	█	█	█	19 UNITS						
Support procurement T1B & T2 - 5		█	█													
Prep and consultaion T1B & T2		█	█	█												
Outline Planning T1B & T2				█	█											
Contractor procurement T1B & T2					█	█										
Demolition and Construction T1B & T2							█	█	█	█	█	█	█	█	30 UNITS	
Prep and consultaion T3 & T4					█	█	█									
Outline Planning T3							█	█								
Contractor procurement T3 & T4								█	█							
Demolition and construction T3 & T4										█	█	█	█	█	█	30 UNITS

This page is intentionally left blank