

## Project Pipeline

Project	Status	Project lead / manager	Priority
Place Investment Strategy	Development	Matt Fletcher	High
Gungate / Spinning School Lane	Inception	David Hunter / Matt Bowers	High
TIC	Development of preferred option	Matt Bowers	High
Town Centre Masterplan	Inception	David Hunter / Matt Bowers	High
Market Tender	Inception	To be agreed	High
Street trading policy and public space hire policy	Inception	To be agreed	Med
Design SPD	In progress	Sushil Birdi	Med
Market Street / Town Wall	Option appraisal	David Hunter	Med
Gateways	In progress: PH1 &PH2 complete, PH3 in design stage	David Hunter	Low
St Edithas Square	Inception	To be agreed	Low
Car Parking Strategy	Inception	To be agreed	Low
Castle Review	In progress	Matt Bowers / Louise Tromans	Med
Enterprise Quarter	In progress: TEC complete, Assems in progress, Carnegie and public realm to start	Matt Bowers / Sarah McGrandle / David Hunter	Med
Develop approach to town centre business support	Inception	To be agreed	Medium
Re-use of empty space and properties	Inception	To be agreed	Medium
Railway Station forecourt	Inception	To be agreed	Low
Bus station / bus interchange	Inception	To be agreed	Low
Railway station car park	Inception	To be agreed	Low

This page is intentionally left blank