TI	1	11	A C	0-4	New	D		F-6	Man I	Ann I Mari I	ton I	11	A	0	O-4 N	D	1 1	F-1	M	A M	1 1	1 11		04	O-4 N	D		F-1- 1	M I	A   M	. 1 1	1 6.1		04
Task	Jun	Jul	Aug Sep	Oct	Nov	Dec	Jan	Feb	Mar	Apr May	Jun	Jul	Aug	Sep	Oct Nov	Dec	Jan	Feb	Mar	Apr May	Jun	Jul	Aug	Sept	Oct Nov 2013 2013	Dec	Jan	Feb	Mar	Apr May	Jun	Jul	Aug	Sept
5 1 B 01	2011	2011	2011 2011	2011	2011	2011	2012	2012	2012	2012 2012	2012	2012	2012	2012	2012 2012	2012	2013	2013	2013	2013 2013	2013	2013	2013	2013	2013 2013	2013	2014	2014	2014	2014 2	014 20	14 201	4 2014	2014
Early Preperation Stages																																		
Public Consulation																																		<b></b>
Feasability Study																																		<u> </u>
Discussions with County Council																																		1
Decision from County Council																																		ſ
Intial Conversations with funders																																		
Submitt Staffordshire Enviromental Fund								1																		1								
Council Cabinet Sign Off and Match Funding																																		
HLF Application Round One				-																		1				1						1		
Decision from HLF				-																		1				1						1		
Start Local Fundraising				-	-			1								+					-	+				+					-	+	-	
Invite Architectual Tenders		-		-	-			1								+	-				-	+				+					-	+	+	+
Advertise Access Officer and Volunteer Posts		-		-	-			1								+	+				-	+				+					-	+	+	+
Advertise Access Officer and Volunteer Posts								<del>                                     </del>								+			-									-					+	<del></del>
Appoint Dvelopment Board				_	-											-	-				_											_	-	<b>─</b>
Appoint Access Officer																																		<b>├</b>
Appoint Architect																																		<del></del>
Invite Further Consultants to Tender																																		<del></del>
Appoint Consutlatants																																		<b></b>
Consultant Surveys																																		<u></u>
Public Consulation																																		<u> </u>
HLF Update Meeting																																		1
Submitt Planning Permission																																		
Submitt Listed Building Consent																						T T					ľ							
Finaliase Project Costs				1	1			i i	i											i					i					i				
Submitt Arts Council Bid				1	1			i i	i											i					i					i				
Planning Consent			i i	1	i		i –	1	i												İ	1				1	1			İ	1	1	1	
Submit Round 2 Application			i i	1	i		i –	1	i												İ	1				1	1			İ	1	1	1	
Decision form HLF		i –	i i	1	1		i –	1	1		+	1									1	1				1 1	i –			1			1	
Permission to Start HLF		l	<b>†</b> †	-1	1		1	† †								†	1				-	1			<del> </del>	1	1					+	1	
		<del>                                     </del>	<del>                                     </del>			<del>                                     </del>	<del>                                     </del>	<del>                                     </del>	<del></del>	<del>-  </del>						+	1		$\vdash$		-	+			<del></del>	+ -	<del>                                     </del>	$\vdash$		-	-	+	1	
Delivery Stages- Fundraising																																		
Delivery Stages- Fundraising Training For Staff																																		
Source Additional Grant Options	<b>—</b>	<del>                                     </del>	<del>                                     </del>			<del>                                     </del>	<del>                                     </del>	<del>                                     </del>								+	+		$\vdash$			+	<b>-</b>		<b></b>	1	<del>                                     </del>	$\vdash$					+	<del></del>
Research Potential Buniess Sponsorship	<b>—</b>	<del>                                     </del>	<del>                                     </del>			-	<del>                                     </del>	1							<b></b>	+	-					+	<b>—</b>		<b></b>	1	<del>                                     </del>	$\vdash$					+	+
Apply for Additional Crart Ordinary		l	<del>                                     </del>				<b>!</b>	+		<del></del>						+	+				-	1			<b></b>	+	<b>!</b>			<del></del>	_		+	
Aplly for Additional Grant Options	<b></b>	<b> </b>	<del>                                     </del>		-		<b>!</b>	<b>├</b>								+	+		<b>  </b>			<del> </del>	<b></b>			1	<b>!</b>	<b>  </b>					+	—
Approach Local Businesses								L																										<b>↓</b>
Lauch Donor Scheme																																		<del></del>
Commission Role of Honour Artist																																		<del></del>
Fundraising Events																																		
Create Role of Honour Work																																		L
Support Continutaion Plan																																		$\overline{}$
Delivery Stages - Activities Website Updates and Programmes																																		
Website Updates and Programmes																																		
Our Story Project																																		
Volunteer Training																																		
Can you fill in the gaps Archive				-				1								1																		
Research for Boks				-				t																										
Oral History Project				_												+	_				_										_	_	+	
Booklet Ideas				-	-			1																										
Filming and Interviews		1	<b>+</b>	-	+		1	<del>                                     </del>			-				-	+	+													<u> </u>	-	+	+	<del></del>
Book Creation				-	-			1								+	-														-	+	+	+
Full Classes Arta Daniera								<del>                                     </del>								+															_			
Full Closure Arts Programme				_				ļ <u> </u>																										
Groups Support Programme Guided Tours				_	-																										_			
Guided Tours																																		
Local Presentations								L																										
Commision Art work for Building																																		
Delivery Stages - Capital Works																																		
Remove all equipment and items from building		<u> </u>					<u> </u>	<u> </u>								1	1					<u> </u>					<u> </u>						1	
Re-locate Staff								<u></u> _I																				$oxed{\Box}$						1
Clear Building																											$\Box$							
Dig out lower levels																																		
Damp Works																																		
Re-organisation of building front																																		
Toilets Re-organisations																																		
New Build Begins																						T T												
Windows replaced and Opened				1	1			i i	i											i					i									
External stonework			i i	1	1			i i												i					i									
Exernal Steps			i i	1	i		i –	1	i							1	1				İ	1				1					1	1	1	
Internal Steps Removal		i –	i i	1	1		i –	1	1		+	1					1			1	1	1				1 1							1	
New Internal Steps		1		1	1		1	1							<b> </b>	1	1					1			<u> </u>	1 -					1		1	
Full Re-wire		<del>                                     </del>	<del>                                     </del>			<del>                                     </del>	<del>                                     </del>	<del>                                     </del>	<del></del>	<del></del>	+	+				+	1		-	<del></del>	-	+			<del>                                     </del>	+					_	+	1	
Heating systems		<b>l</b>		-			<b>!</b>	<del>                                     </del>	1	<del>-  </del>	-	-				+	+			-	+	1				+ -	<b>!</b>						1	<del></del>
Internal Infracetructure is abone ICT alrease	<b> </b>	l	+ + -	-1	1	<b>+</b>	<del>                                     </del>	+ + +		+					<b></b>	+	1		$\vdash$		+	1			<b> </b>	1 -	<del>                                     </del>	$\vdash$				+	1	
Internal Infracstructure. i.e. phones, ICT alrams Internal Fittings and doors	<b>—</b>	<del>                                     </del>	<del>                                     </del>			<del>                                     </del>	<del>                                     </del>	<del>                                     </del>			+	+				+	+		$\vdash$			+	<b>-</b>		<b></b>	1	<del>                                     </del>	$\vdash$				_	1	<del></del>
Full interior Decortaion	<b>-</b>	<del>                                     </del>	<del>                                     </del>	+			<del>                                     </del>	+								+	+				+	+	<b>-</b>		<b></b>	+	<del>                                     </del>							<del></del>
New Build Complete		<b> </b>	<del>                                     </del>			-	<b>!</b>	+		<del></del>						+	+				-	1			<b></b>	+	<b>!</b>						-	<del></del>
New Build Complete	<b>—</b>	<b> </b>					<b></b>									+	+					<b>├</b>	<b>—</b>		L	1	<b></b>							+
External Spaces Re-Organisation		ļ	<b> </b>				<b>!</b>	ļl								1						<b> </b>			L		<b></b>							
Art Work In place		<u> </u>	ļ				<u> </u>									1	1					<u> </u>				1	<u> </u>							
Equipment In Place								<u></u> _I																				$oxed{\Box}$						
Full Building Clean																																		
Delivery Stages- Re-Opening																																		
2014 Programme																																		
Opening Events									i											i					i									<del>                                     </del>
Space Bookings			i i	1	i		i –	1	i							1	1				İ	1				1	1							
Suppliers Tenders					1		<b>†</b>		i		- t	- t					1					1												
Award Contracts		i –	i i	1	1		i –	1	1		+	1					1			1	1	1				1 1	i –							
Stock Venue		l	<b>†</b> †	-1	1		1	† †								†	1				-	1			<del> </del>	1	1							
Advertise new staff		l	<del>                                     </del>	_	+		t	<del>                                     </del>								+	+				+	<del>                                     </del>			<b></b>		t				_			
Appoint New staff		<del>                                     </del>	<del>                                     </del>			<del>                                     </del>	<del>                                     </del>	<del>                                     </del>	<del></del>	<del></del>	+	+				+	1		-	<del></del>	-	+			<del>                                     </del>	+	<del>                                     </del>	-		<del> </del>				<del>                                     </del>
Train All Staff	<b>—</b>	<del>                                     </del>	<del>                                     </del>			<del>                                     </del>	<del>                                     </del>	<del>                                     </del>								+	+		$\vdash$			+	<b>-</b>			1	<del>                                     </del>	$\vdash$						
ITAIII AII SIAII	I .	I	1 1	1		1	1	i l	1	1					i I	1	i	1	1	1	1	1	i			1	1	1			1	1		A .

