
Task
19/11/2018
26/11/2018
03/12/2018
10/12/2018
17/12/2018
24/12/2018
31/12/2018
07/01/2019
14/01/2019
21/01/2019
28/01/2019
04/02/2019
11/02/2019
18/02/2019
25/02/2019
04/03/2019
11/03/2019
18/03/2019
25/03/2019
01/04/2019
08/04/2019
15/04/2019
22/04/2019
29/04/2019
06/05/2019
13/05/2019
20/05/2019
27/05/2019
03/06/2019
10/06/2019
17/06/2019
24/06/2019
01/07/2019
08/07/2019
15/07/2019
22/07/2019
29/07/2019
05/08/2019
12/08/2019
19/08/2019
26/08/2019
02/09/2019
09/09/2019
16/09/2019
23/09/2019
30/09/2019
07/10/2019
14/10/2019
Project Board meetings
ERDF funding bid
Additional landscape work
Baseline ecology work
Write application
Submit application
Application appraisal
Application result
Cabinet Report
Draft cabinet report
Approvals
Cabinet
Stage one work
Write LA tender
tender out
evaluation
award contract
Cabinet Report
Draft cabinet report
Approvals
Cabinet Report
Stage two - consuultation and tendering
consultation and tender preparation
creation of consultation materials
consultation with groups
final design work
Stage three - Landscaping tender
LA to write tender for hard and soft landscaping
send out tender
tender evaluation
Award contract
Stage four - hard and soft landscaping PHASE 1
initial meetings with main contractor
site set up
landscaping works and contract management
contract management by TBC and LA
Snagging
PHASE 1 sign off
ERDF funding bid management
All invoices in to Solihulll


21/10/2019
28/10/2019
04/11/2019
11/11/2019
18/11/2019
25/11/2019
02/12/2019
09/12/2019
16/12/2019
23/12/2019
30/12/2019
06/01/2020
13/01/2020
20/01/2020
27/01/2020
03/02/2020
10/02/2020
17/02/2020
24/02/2020
02/03/2020
09/03/2020
16/03/2020
23/03/2020
30/03/2020
06/04/2020
13/04/2020
20/04/2020
27/04/2020
04/05/2020
11/05/2020
18/05/2020
25/05/2020
01/06/2020
08/06/2020
15/06/2020
22/06/2020
29/06/2020
06/07/2020
13/07/2020
20/07/2020
27/07/2020
03/08/2020
10/08/2020
17/08/2020
24/08/2020
31/08/2020
07/09/2020
14/09/2020
21/09/2020
28/09/2020
05/10/2020
12/10/2020
19/10/2020
26/10/2020
02/11/2020
09/11/2020
16/11/2020