
 
1. Overview of corporate plan actions and corporate risks 

 
The current status of high level corporate plan actions and corporate risks is shown below. 
 

 
 

 
Further details are available in the appendices: 
 

 Corporate Plan Actions: Appendix D 

 Corporate Risk Register: Appendix E 
 
2. Impact of Welfare Benefit Reform on Council services 
 
Quarterly updates are presented to monitor the impact of welfare benefit reform changes on 
Council services including customer demand via customer services monitoring of 
calls/contacts together with the financial impact of collection and demand for benefits and 
effect on income streams such as rent, council tax and business rates. 
 
Benefits 
 
A reduction in DHP claims is reported - DHP claims are underspent by £90k with 84 
successful claims from 106 applications (compared to 66 successful claims from 124 
applications at June 2015) although there is a 4 week backlog (4 weeks as at 30 June 2015) 
with claims still to be processed which will increase this figure. 
 
Live caseload figures are 105 lower than 2015/16 – currently 6,348 (6,696 at June 2015). 
 
NNDR 
 
Reminders (558 at June 2016) are higher than 2015/16 levels (427 at June 2015) with 
summons & liability orders at slightly higher levels to 2015/16. 

Strong collection performance by the Revenues team is reported with current year collection 
levels at 28.9%, ahead of target by 0.3% at 30 June. Court costs are around target of £2k.  

Arrears for 2015/16 are ahead target at 41.0% compared to target of 30.1%.  

Council Tax 
 
Reminders are 227 higher than 2015/16 levels (6181 at 30 June 2016 compared to 5954 at 
30 June 2015). 
 



 
Good collection performance is reported - with current year collection levels at 30%, 

around the target of 30.1% at June 2016 (with a target of 98% for the 2016/17 financial 
year). Court cost income is also ahead of target by £13k at £57k. 

Arrears for 2015/16 are slightly ahead of target at 21.2% compared to target of 19.9% - 
work on further approaches to realise more Council Tax revenue is in place. 

Collection Fund – the estimated surplus is £24k for the year with a LCTS projected 
underspend of £16k (total £40k). 
 
Customer Services 
 
Data has not been updated since February 2016 when Visits to Marmion House / Council 
Tax, Housing Benefit & Rent enquiries were 10,678 lower (16,388 by February 2016 
compared to 27,066 by February 2015).  
 
Council tax enquiries & payments were 2,613 lower (970 by February 2016 compared to 
3,583 by February 2015). 
 
Housing Benefit enquiries 2,892 lower (5,501 by February 2016 compared to 8,393 by 
February 2015).  
 
Rent enquiries & payments were 1,442 lower (510 by February 2016 compared to 1,952 by 
February 2015). 
 
Housing 
 
The Housing Income team continue to perform well - Total Rent arrears (excluding former 
tenants) at 30 June 2016 was £437k compared to £338k at 31 March 2016 – an increase of 
£99k (compared to a £100k increase as at 30 June 2015). 
 
Total arrears (including garages etc.) are £1.6m at 30 June 2016, compared to £1.46m at 
31 March 2016, an increase of £144k (compared to a £153k increase between 31 March 
2015 and 30 June 2015). 
 
Total arrears (including garages etc.) were £1.46m at 31 March 2016 compared to 31 March 
2015 - £1.35m (£106k higher). 
 
There were 5 evictions during Quarter 1 2016/17 compared to 6 during Quarter 1 of 
2015/16. 
 
 
3. Sustainability Strategy 
 
Medium Term Financial Strategy 2015-2020 Monitoring 
 
In an attempt to provide a clear ‘route map’ for the transition from surviving to thriving, the 
Council has designed and adopted a series of strategic plans, policies and processes.  
Cabinet, on 22nd August 2013, endorsed the overarching document ‘Planning for a 
Sustainable Future’ as the strategy for meeting the challenges forecast for the Council’s 
Medium Term Financial Strategy (MTFS) which, through the achievement of targets and 
outcomes associated with the work streams, enabled the organisation to generate 
significant efficiencies without there being any large scale impact upon the delivery of 
essential services. 



 
 

The Sustainability Strategy delivered more than just ‘big ticket’ efficiencies detailed below, it 
brought about changes to working models, cultures and processes – Agile Working; 
Demand Management; Joint Working; Shared Services; Locality Delivery/ Commissioning 
all contributed to our journey. 
 
The adoption of a Demand Management operating model was approved by Cabinet in 
February 2015. This signifies a shift away from trying to sustain a full suite of services at 
high standards with continuing budget reductions, to understanding the needs of our 
customers and working with them to co-design how we meet those demands. It will also 
involve the application of existing and new technology to capture, collate and analyse 
customer insight, intelligence and data so as to understand not just the ‘need’ but the cause, 
behaviours or decisions creating the need. 
 
Linked with this, a major transformation project ‘Delivering Quality Services’ has 
commenced which will include all customer-facing departments, and will incorporate a 
review of processes and demand, with the aim of re-designing processes to meet changing 
customer expectations and making the best use of technology to deliver efficient and 
effective services to the customer, including self-service and digital functionality. 
 
Corporate Management Team (CMT) review the most up-to-date budget forecasts on a 
quarterly basis, and discuss the delivery of the Sustainability Strategy and our Medium 
Term Financial Strategy (MTFS) – as outlined below. 
 
Update: June 2016 
 
Since the last quarterly update in March 2016, the people of the UK have taken the decision 
to leave the European Union. What happens next – and the implications for businesses and 
organisations in the UK – is less clear. There will be a wide range of dynamic factors at play 
over the coming months and years that will affect the impact on the Council. 
 
After initial market volatility, we can expect a period of instability and uncertainty. It is 
important to bear in mind that very little changes immediately and so, the Council along with 
businesses, charities and other public bodies should review their contingency plans and 
start considering the mid-long term opportunities whilst the dust settles.  
 
Organisations need to assess the risks to their business and develop strategies which 
mitigate these, or indeed, capitalise on new opportunities. In thinking about the impact, we 
will need to consider not only legal and regulatory changes but also market reactions, 
consumer and business behaviours, and the wider political and economic environment. 
 
From a public sector perspective the impact of the Leave vote is unlikely to be felt 
immediately given the negotiation timescale and the uncertainty over what the outcome of 
those negotiations looks like in terms of impact on the economy, trade deals and freedom of 
movement. There are however a number of medium and longer term impacts that will need 
to be considered including:  
 

 The implementation of the Chancellor's proposed Brexit austerity budget (if 
implemented) includes 5% further reductions for local government and 2% for health 
and education. There may be some very specific challenges linked to business rates 
which as the new model of funding for local government will be very sensitive to 
economic downturn if it were to be still a consequence of Brexit in 2020; 

 



 
 Clear recognition by all stakeholders including the public that the funding levels for 

public services are inexorably linked to the strength of the British economy and 
funding cannot increase indefinitely;  

 

 There will need to be a major exercise considering the implications of EU directives 
that currently apply to the UK public sector on topics as diverse as external audit and 
energy efficiency targets.  

 
A risk assessment is included below; ‘Risk Assessment – Impact of Decision to Leave the 
EU’ 
 
It should be noted that we are still in the early days following the EU vote and that the 
economic situation is still very uncertain. 
 
The updated economic forecast shows a prolonged period of low (if not negative) interest 
rates – which could potentially mean a significant impact to the MTFS, given the current 
investment balances and the receipt of the £25m capital receipt from the sale of the former 
golf course to support the MTFS. 
 
It is suggested that, given the uncertainty, there should be no knee jerk reactions – with a 
clear plan to focus on balancing the next 3 years budget position (by which time economic 
impact, if any, should be clearer). 
 
While the forecast position over 3 years has worsened by £1.6m – work is continuing on a 
number of actions to address the shortfall: 
 

 Delivering Quality Services project – the demand management approach to shift 
demand to more efficient methods of service delivery - online, automation (Interactive 
voice response,  IVR); 
 

 recruitment freeze – temporary 12 month appointments are now only being made; 
there is a robust re-justification process in place for all vacant posts with a 
requirement to investigate alternative options including restructuring to fill vacancies / 
looking at what we can stop doing;  

 

 Spend freeze – Managers have previously been require to restrict / limit spending to 
essential spend only (there was a £2m underspend in 2015/16 – although the 
majority was windfall income, c. £750k was lower level underspend); A review is to 
be carried out on where spend has not be made in the last 2 years to identify 
potential efficiencies for agreement by the manager and CMT; 

 

 Alternative investment options arising from commercial investment strategy; 
 

 Review of reserves / creation of fund for transformation costs (if needed); 
 

 Targeted Savings – Members to identify potential areas for review. 



 
 

General Fund 
 
The updated forecast as at June 2016 is detailed below: 
  

  General Fund 

MTFS Projections 
2017/18 - 2021/22 

2015/1
6 

2016/1
7 

2017/1
8 

2018/1
9 

2019/2
0 

2020/2
1 

2021/2
2 

  £'000 £'000 £'000 £'000 £'000 £'000 £'000 

                

Projected Balances 
per MTFS Council 
February 2016 

(5,330) (3,605) (2,335) (608) 1,066 4,032 - 

Revised Stress 
Tested Forecasts: 

              

Central Case 
Revised Forecast 
Balances - June 
2016 

(6,680) (4,904) (3,004) (407) 2,681 7,225 11,812 

Worse Case Revised 
Forecast Balances - 
June 2016 

(6,680) (4,857) (2,277) 1,181 5,188 10,365 15,405 

 
 
When the 3 year MTFS for the General Fund was approved by Council in February 2016, 
the forecast shortfall in balances was c.£1.6m for 2019/20 increasing to £4.5m in 2020/21. 
Following the updates the central forecast now identifies a shortfall in balances of £3.2m 
over the 3 years to 2019/20 with a shortfall of c.£7.7m for 2020/21.  
 
The shortfall over the next 5 years has been revised to £11.8m (£12.3m including the 
approved minimum balances level of £0.5m). 
 
The forecast has been updated to include: 
 

a) the final outturn for 2015/16 – additional balances of £1.4m from a higher underspend 
position; 
 

b) the projected outturn overspend of £289k for 2016/17 (as at Period 3); 
 

c) Inclusion of council tax increases of £5 p.a. For forward planning purposes, our three-
year budget proposals included a 1.99% increase in 2017/18 with a planned inflationary 
Council Tax increase of c1.99% per year thereafter. However, the Government have 
now said that small councils, like Tamworth, can increase their council tax by up to £5 
per year; 
 

d) Increased pensions costs of c.£200k p.a. year on year (c.£150k p.a. GF) following the 
triennial review as at 31st March 2016 (net of a potential discount of £157k (£120k GF) 
for payment in advance if agreement can be reached); 
 

e) Interest on the capital receipt from the sale of the former Golf Course – c.£500k over 3 
years; 
 

f) Cost of the Apprentice Levy of c. £43k p.a. (£33k p.a. GF) and the living wage of c.£25k 
p.a. (c£.10k p.a. GF); 



 
 
g) Lower interest from continued low rates arising from the current economic situation – 

c.£400k p.a. 
 

h) Potential recessionary impact on business rates income – 1% p.a.; 
 

i) Returned business rates levy from GBSLEP - £172k in 2016/17; 
 

j) Reduced income levels from the potential economic uncertainty c.£70k p.a. 
 

k) Impact on Government funding levels – 5%, c.£100k p.a. on average; 
 

l) Revised new homes bonus levels following proposed changes to the scheme – c.£200k 
in 2017/18; 
 

m) Potential savings in contingency budgets £250k p.a. (Vacancy allowance £50k & NNDR 
reserve £75k); 
 

n) Potential savings of £241k p.a. arising from a review of the 2015/16 outturn underspend 
of £1.9m – including increased planning fee income (£29k); 
 

o) any known changes to the savings targets included within the current MTFS (Customer 
Services / Senior Management Review); 
 

 
Housing Revenue Account 
 
The updated forecast as at June 2016 is detailed below: 
 

  Housing Revenue Account 

MTFS Projections 
2017/18 - 2021/22 

2015/1
6 

2016/1
7 

2017/1
8 

2018/1
9 

2019/2
0 

2020/2
1 

2021/2
2 

  £'000 £'000 £'000 £'000 £'000 £'000 £'000 

                

Projected 
Balances per 
MTFS Council 
February 2016 

(3,359) (2,991) (2,329) (1,059) (1,046) (878) - 

Revised Stress 
Tested Forecasts: 

              

Central Case 
Revised Forecast 
Balances - June 
2016 

(4,724) (4,652) (3,927) (2,580) (2,377) (1,933) (1,535) 

Worse Case 
Revised Forecast 
Balances - June 
2016 

(4,724) (4,639) (3,438) (1,619) (907) 59 965 

 
 
When the 3 year MTFS for the HRA was approved by Council in February 2016, the 
forecast balances were c.£0.9m by 2020/21. Following the updates the forecast now 
identifies balances of c.£1.9m for 2020/21 with balances over the next 5 years of £1.5m by 
2021/22. 



 
 

The forecast has been updated to include: 
 

a) the final outturn for 2015/16 – additional balances of £1.4m from a higher underspend 
position; 

 
b) the projected outturn underspend of £336k for 2016/17 (as at Period 3); 

 
c) Increased pensions costs of c.£200k p.a. year on year (c.£50k p.a. HRA) following the 

triennial review as at 31st March 2016 (net of a potential discount of £157k (£37k HRA) 
for payment in advance if agreement can be reached); 
 

d) Cost of the Apprentice Levy of c. £43k p.a. (£10k p.a. HRA) and the living wage of 
c.£25k p.a. (c£.15k p.a. HRA); 
 

e) Lower interest from continued low rates arising from the current economic situation 
c.£100k p.a. 
 

f) With regard to reduced income levels from the potential economic uncertainty – an 
increased provision for higher debt write offs has already been included. 
 

g) Potential savings in contingency budgets £100k p.a. 
 



 
Risk Assessment – Impact of Decision to Leave the EU 

 
Threat Impact Risk 

Reduced Levels of 
economic growth and 
further austerity / 
prosperity / downturn in 
the economy – potential 
recession  
 

NNDR / Council Tax 
targets not achieved with 
increased bankruptcy / 
Liquidations 

Short Term 
 
Medium / High 
 
Longer Term 
 
Medium 
 

Changes to Central 
Government Policy  

4 Year RSG Settlement 
offer rescinded 

Short Term 
 
Medium / High 
 
Longer Term 
 
High 
 

EU Grants - ceased Impact on reduced grant 
income for Authority And 
Partners  

Short Term 
 
Medium  
 
Longer Term 
 
Medium 
 

Reduced Interest / Zero 
Base Rate 

Reduced levels of 
Investment Income 

Short Term 
 
Medium / High 
 
Longer Term 
 
High 
 

Fewer new homes built re: 
adverse trading conditions 
for house builders / buyers 
uncertainty re employment 
affecting demand (short 
term) 

Reduced levels of New 
Homes Bonus & Growth in 
Council Tax Income 

Short Term 
 
Medium / High 
 
Longer Term 
 
High 
 

Increased Level of 
Financial Uncertainty 

Uncertainty affecting 
estimates / implications 
MTFS 

Short Term 
Medium / High 
 
Longer Term 
High 
 



 
 

4. Financial Health check Report 
 
Executive Summary 
 

This section to the report summarises the main issues identified at the end of June 2016.  
 
General Fund 
 

Revenue 
 

GENERAL FUND 
YTD 

Budget   
£000 

YTD 
Spend   
£000 

Variance  
£000 

Budget  
£000 

Predicted 
Outturn  

£000 
Variance  

£000 

Chief Executive 50 55 5 - 9 9 

Executive Director Corporate 
Services 

(6) (48) (42) 572 608 36 

Director of Finance 802 724 (78) (307) (149) 158 

Director of Technology & 
Corporate Programmes 

421 477 56 17 43 26 

Solicitor to the Council 231 225 (6) 789 804 15 

Director of Transformation & 
Corporate Performance 

326 359 33 269 298 29 

Director of Communities, Planning 
& Partnerships 

13 2 (11) (18) (13) 5 

Director of Housing & Health 140 91 (49) 1,750 1,753 3 

Director of Assets & Environment 1,510 1,449 (61) 5,389 5,397 8 

              

Total 3,487 3,334 (153) 8,461 8,750 289 

 

 The General Fund has a favourable variance against budget at Period 3 of £153k.  
 

 The projected full year position identifies a projected unfavourable variance against 
budget of £289k or 3.42%. 

 

 This projection has highlighted several budget areas for concern (detailed at 
Appendix A). Ongoing investigations into these areas have been initiated to mitigate 
the levels of the deficit. 
 

 A balance of £50k was held in the General Contingency Budget at the end of June 
2016. 
 



 
Capital 

 

GENERAL FUND

Budget 

Reprofiled 

from 

2015/16 

£000

YTD 

Budget 

£000

YTD 

Spend  

£000

Variance  

£000

Budget  

£000

Predicted 

Outturn  

£000

Variance 

£000

Reprofile 

£000

Outturn 

£000

Chief Executive - - - - - - - - -

Executive Director 

Corporate Services
- - - - - - - - -

Director of Finance - - - - - - - - -

Director of Technology & 

Corporate Programmes
116 143 13 (130) 223 223 - - 223

Solicitor to the Council - - - - - - - - -

Director of Transformation 

& Corporate Performance
1 1 - (1) 1 1 - - 1

Director of Communities, 

Planning & Partnerships
- - - - - - - - -

Director of Housing & 

Health
120 120 28 (92) 120 120 - - 120

Director of Assets & 

Environment
1,108 804 539 (265) 5,538 5,538 - - 5,538

Contingency 1,340 1,340 - (1,340) 1,340 1,340 - - 1,340

TOTAL GENERAL FUND 2,685 2,408 580 (1,828) 7,222 7,222 - - 7,222
 

 

 Capital expenditure incurred was £580k compared to a profiled budget of £2.41m. 
 

 It is predicted that £7.22m will be spent by the year-end compared to a full year 
budget of £7.22m (this includes re-profiled schemes from 2015/16 of £2.69m). 

 

 A summary of Capital expenditure is shown at Appendix B. 
 

Treasury Management 
 

 At the end of June 2016 the Authority had £42.54m invested in the money markets 
(excluding the £1.147m which is classified as sums at risk invested in Icelandic 
Banks). The average rate of return on these investments is 0.65% though this may 
change if market conditions ease. At this point it is anticipated that our investments 
will earn approximately £262k compared to the budgeted figure of £362k, an 
unfavourable variance of £100k, due to lower interest rates.   

 

 Borrowing by the Authority stood at £65.060m at the end of June 2016, all being long 
term loans from the Treasury Public Works Loans Board. The average rate payable 
on these borrowings equates to 4.29%.  At this point it is anticipated that our interest 
payments will be £2.815m which is no variance to budget. 

 

 A more detailed summary of the Treasury Management situation, detailing our 
current Lending and Borrowings together with the situation with our Icelandic 
investments, can be found at Appendix C. 

 



 
Balances 

 
Balances on General Fund are projected to be in the region of £4.67m at the year-end 
from normal revenue operations compared to £3.61m projected within the 2016/17 
budget report – additional balances of £1.1m.  
 

Housing Revenue Account (HRA) 
 
Revenue 
 

HOUSING REVENUE ACCOUNT 
YTD 

Budget   
£000 

YTD 
Spend   
£000 

Variance  
£000 

Budget  
£000 

Predicted 
Outturn  

£000 
Variance  

£000 

              

Director of Housing & Health 796 739 (57) 3,894 3,993 99 

Director of Assets & Environment (124) (115) 9 (36) (36) - 

HRA Summary (4,438) (4,979) (541) (3,490) (3,925) (435) 

Housing Repairs 1,054 658 (396) - - - 

Total (2,712) (3,697) (985) 368 32 (336) 
 

 The HRA has a favourable variance against budget at Period 3 of £985k. 
 

 The projected full year position identifies a favourable variance against budget of £336k. 
Individual significant budget areas reflecting the variance are detailed at Appendix A. 

 

Capital 
 

HOUSING REVENUE 

ACCOUNT

Budget 

Reprofiled 

from 

2015/16 

£000

YTD 

Budget 

£000

YTD 

Spend  

£000

Variance  

£000

Budget  

£000

Predicted 

Outturn  

£000

Variance 

£000

Reprofile 

£000

Outturn 

£000

Director of Housing & 

Health
4,477 1,046 796 (250) 10,624 10,624 - - 10,624

Director of Assets & 

Environment
2,266 944 1,037 93 6,336 6,316 (20) - 6,316

HRA Summary - - - - - - - - -

HRA Contingency 100 100 - (100) 100 100 - - 100

TOTAL HOUSING 

REVENUE ACCOUNT
6,843 2,090 1,833 (257) 17,060 17,040 (20) - 17,040

 
 

 Housing Capital expenditure of £1.83m has been incurred as at the end of Period 3 
compared to a profiled budget of £2.09m.  

 

 It is predicted that £17.04m will be spent by the year-end compared to the full year 
budget of £17.06m (including £6.84m re-profiled from 2015/16); 

 

 A summary of Capital expenditure is shown at Appendix B. 
 

Balances 
 
 Balances on the Housing Revenue Account are projected to be in the region of £4.678m 

at the year-end compared to £2.992m projected within the 2015/16 budget report – 
additional balances of £1.69m. 



 
Appendix A 

General Fund – Main Variances 
 
 

Cost Centre Account Code 

Year To 
Date 

Position Sub 
Total 

Year To 
Date 

Position 
Budget 

Year To 
Date 

Position 
Variance 

Full Year 
Position 
Budget 

Full Year 
Position 

Predicted 
Outturn 

Variance 

Full Year 
Position 

Predicted 
Outturn 

Comment 

Ad Partnership & 
Community 
Development 

Salaries - 10,910 (10,910) 81,680 (68,680) 13,000 
Interim Management arrangements 
are in place. 

Outside Car Parks 

Refundable 
Deposits 

10,000 26,760 (16,760) 107,090 (91,000) 16,090 
Reduced costs due to Spinning 
School Lane 

Miscellaneous 
Contributions 

(6,000) (9,600) 3,600 (38,440) 32,440 (6,000) 
Reduced income due to Spinning 
School Lane 

Short Stay Car 
Parking 

(216,288) (240,500) 24,212 (925,000) 148,000 (777,000) 
Impact on income from Spinning 
School lane 

Community Safety Salaries 9,255 24,323 (15,068) 97,330 (50,000) 47,330 
Underspend forecast as there are 
two vacant posts 

Development 
Control 

Fees & Charges 
Planning App 

(78,122) (50,010) (28,112) (200,000) - (200,000) 

Income received is currently well 
above the profiled budget. At this 
time it is too soon to predict if the 
trend will continue. 

Disabled Facilities 
Grant-Admin 

Salaries - 6,690 (6,690) 26,740 (26,740) - 
Currently running with a vacant post 
and reviewing outcome with external 
agency. Post to be reviewed as 
contract proceeds. 

Car Allowances - 480 (480) 1,900 (1,900) - 

Provision Of 
Occupational 
Health Services 

- 1,290 (1,290) 5,200 (5,200) - 

Commercial 
Property 
Management 

Rents (498,295) (506,000) 7,705 (807,250) 40,000 (767,250) 
Based on current estimated usage. 
The situation will be closely 
monitored throughout the year. 

Industrial 
Properties 

Rents (319,292) (310,000) (9,292) (735,000) (20,000) (755,000) 
Based on current estimated usage. 
The situation will be closely 
monitored throughout the year. 

Community 
Development 

Salaries 18,933 27,120 (8,187) 108,460 (35,000) 73,460 
Underspend forecast due to a 
vacant post 

Corporate Finance 

Vacancy 
Allowance 

- - - 50,000 (50,000) - 
Offsetting overspends on service 
cost centres 

NNDR Levy 
Payments 

- - - 394,850 49,850 444,700 
Increased levy payment due to 
higher forecast business rates 
income 



 
 

Cost Centre Account Code 

Year To 
Date 

Position Sub 
Total 

Year To 
Date 

Position 
Budget 

Year To 
Date 

Position 
Variance 

Full Year 
Position 
Budget 

Full Year 
Position 

Predicted 
Outturn 

Variance 

Full Year 
Position 

Predicted 
Outturn 

Comment 

Treasury 
Management 

Miscellaneous 
Interest & 
Dividends 

(80,510) (90,510) 10,000 (362,040) 100,000 (262,040) Lower interest than budgeted. 

Benefits 

Rent Allowances 2,255,581 2,424,330 (168,749) 10,505,450 (694,960) 9,810,490 Based on DWP Est claim at P3 

Non-Hra Rent 
Rebates 

37,055 83,520 (46,465) 361,860 (213,640) 148,220 Based on e-Fins @ P3 

Council Tenant 
Rent Rebates 

2,891,780 2,768,040 123,740 11,302,930 417,810 11,720,740 

Based on DWP Est claim at P3 
Council Tenant 
Grant 

(2,828,800) (2,701,200) (127,600) (11,029,670) (521,270) (11,550,940) 

Private Tenant 
Grant 

(2,223,629) (2,317,230) 93,601 (10,041,380) 404,170 (9,637,210) 

Discretionery Hsg 
Paymt Grant 

(40,218) - (40,218) - (40,218) (40,218) DHP Grant rec'd to date 

Overpayment 
Private Tenant 

(86,209) (179,550) 93,341 (718,150) 373,310 (344,840) 

Based on e-Fins @ P3 

Overpayment 
Council Tenant 

(93,121) (107,550) 14,429 (430,170) 57,690 (372,480) 

Pt Overpayment 
Recovery 

35,499 - 35,499 - 141,996 141,996 

Ct Overpayment 
Recovery 

23,564 - 23,564 - 94,256 94,256 

 

 

 

 

 

 

 

 

 

 

 



 
 

Housing Revenue Account – Main Variances 
 

Cost Centre Account Code 
Year To Date 
Position Sub 

Total 

Year To Date 
Position 
Budget 

Year To Date 
Position 
Variance 

Full Year 
Position 
Budget 

Full Year 
Position 

Predicted 
Outturn 

Variance 

Full Year 
Position 

Predicted 
Outturn 

Comment 

H R A Summary 

Provision For 
Bad Debts 

62,176 470,000 (407,824) 470,000 (300,000) 170,000 

Budget reflects potential impact of 
welfare reforms and escalation of 
arrears but presently bad debt is 
being contained by robust and 
effective arrears recovery 
management 

Rents (4,901,892) (4,767,673) (134,219) (17,597,530) (135,000) (17,732,530) 

Rent income is currently 
exceeding budget due to void 
levels being lower than budgeted 
but this is offset by right to buy 
sales and properties being 
vacated pending demolition prior 
to regeneration 

Repairs Contract 

Responsive 
Repairs 

202,095 390,675 (188,580) 1,562,700 - 1,562,700 
Numbers of repairs have reduced 
as a result of a demand focused 
management approach 

Voids 96,853 218,750 (121,897) 875,000 - 875,000 

The number of voids being 
completed has slightly reduced for 
the reported period and of those 
voids where works have been 
required the quantity and type of 
repair is less with a reduction in 
the number of high cost voids 



 
Appendix B 

Capital Programme Monitoring 
 

GENERAL FUND 

Budget 
Reprofiled 

from 
2015/16 

£000 

YTD 
Budget 

£000 

YTD 
Spend  
£000 

Variance  
£000 

Budget  
£000 

Predicted 
Outturn  

£000 

Variance 
£000 

Reprofile 
£000 

Outturn 
£000 

Comments 

Director of 
Technology & 
Corporate 
Programmes 

                    

Replacement It 
Technology 

41 56 - (56) 101 101 - - 101 
Currently evaluating tenders re 
storage/back-up solution 

EDRMS (Electronic 
Document Records 
Management 
System) 

63 63 13 (50) 63 63 - - 63 - 

Air Conditioning - 8 - (8) 32 32 - - 32 Not yet commenced 

Backup Solution - 4 - (4) 15 15 - - 15 
Currently evaluating tenders re 
storage/back-up solution 

Gazetteer 
Development 

12 12 - (12) 12 12 - - 12 - 

Directorate Total 116 143 13 (130) 223 223 - - 223   

Director of 
Transformation & 
Corporate 
Performance 

                    

HR / Payroll System 1 1 - (1) 1 1 - - 1 - 

Directorate Total 1 1 - (1) 1 1 - - 1   

Director of 
Communities, 
Planning & 
Partnerships 

                    

Directorate Total - - - - - - - - -   

 
 



 

GENERAL FUND 

Budget 
Reprofiled 

from 
2015/16 

£000 

YTD 
Budget 

£000 

YTD 
Spend  
£000 

Variance  
£000 

Budget  
£000 

Predicted 
Outturn  

£000 

Variance 
£000 

Reprofile 
£000 

Outturn 
£000 

Comments 

Director of Housing 
& Health 

          

Private Sector 
Coalfields Fund 

120 120 28 (92) 120 120 - - 120 - 

Directorate Total 120 120 28 (92) 120 120 - - 120   

Director of Assets 
& Environment 

                    

Disabled Facilities 
Grant 

180 243 312 69 430 430 - - 430 

Current backlog of work with the 
Home Improvement Agency 
accounts for approximately 80% 
of the budget available for the 
full year and new cases are still 
being referred all the time. This 
position confirms the current 
budget allocation is significantly 
insufficient to meet demand. 

CCTV Camera 
Renewals 

14 - - - 29 29 - - 29 

Review of cameras locations 
etc. due to be completed by 
December - spend plan to be 
formulated following results of 
review 

Streetscene Service 
Delivery 
Enhancements 

30 30 - (30) 30 30 - - 30 

Delays in the project due to the 
delays in the full implementation 
of the CRM system - future 
agile service delivery dependant 
on delivery of scheme. 

Wigginton Park 
Section Section 106  

42 42 3 (39) 42 42 - - 42 
Plans ongoing to deliver items 
from the Wigginton Park 
Management Plan 

Broadmeadow 
Nature Reserve 

52 52 5 (47) 52 52 - - 52 
Work ongoing to complete 
works from the management 
plan and HLS agreement 

 



 

GENERAL FUND 

Budget 
Reprofiled 

from 
2015/16 

£000 

YTD 
Budget 

£000 

YTD 
Spend  
£000 

Variance  
£000 

Budget  
£000 

Predicted 
Outturn  

£000 

Variance 
£000 

Reprofile 
£000 

Outturn 
£000 

Comments 

 

Public Open Space 
Section 106 

99 99 47 (52) 99 99 - - 99 

Project group established - list 
of works currently being 
considered a number of tenders 
due out in next 3 months 

Agile Working Phase 
2 

310 310 157 (153) 310 310 - - 310 

Building works are now 
complete, some furniture has 
been purchased. Anticipate an 
underspend but exact amount 
to be determined once the 
remainder of the furniture has 
been ordered. 

Street Lighting - 13 - (13) 53 53 - - 53 Project plan being established  

Enterprise Quarter 180 3 2 (1) 2,902 2,902 - - 2,902 

Project slightly delayed 
however, progress now being 
made with the appointment of 
key professional services. The 
project manager is working on a 
revised timetable currently no 
impact on overall completion 
date. Update reports will be 
sent to Cabinet throughout the 
year. 

Castle Mercian Trail 69 - - - 675 675 - - 675 

HLF have requested further 
information and revisions to the 
bid have been made and 
resubmitted. Spend was 
expected to be limited to 
development phase only in 
2015/16 estimated at £69k but 
this will now need to be 
reproflied into 2016/17. The 
2016/17 Capital Programme 
includes additional budgets for 
the delivery phase as a new 
scheme. 

 



 

GENERAL FUND 

Budget 
Reprofiled 

from 
2015/16 

£000 

YTD 
Budget 

£000 

YTD 
Spend  
£000 

Variance  
£000 

Budget  
£000 

Predicted 
Outturn  

£000 

Variance 
£000 

Reprofile 
£000 

Outturn 
£000 

Comments 

 

Gateways 132 12 9 (3) 916 916 - - 916 

The County Council are 
progressing the works to the 
Ladybridge. Phase two between 
the Station and the town is also 
being designed for spend later 
in the programme - works to 
start in 2016/17 so will need to 
reprofile remaining budgets. 

Castle Repairs - - 4 4 - - - - - - 

Directorate Total 1,108 804 539 (265) 5,538 5,538 - - 5,538   

Contingency                     

Gf Contingency 50 50 - (50) 50 50 - - 50 

Funding to be released by 
Cabinet once a report detailing 
any new project has been 
approved. No spend expected 
so any underspend in 2015/16 
will be reprofiled to the 2016/17 
Capital Programme. 

Cont-Return On 
Investment 

160 160 - (160) 160 160 - - 160 

Provisional project - funding 
cannot be released until 
detailed scheme approved by 
Cabinet. No spend expected so 
any underspend in 2015/16 will 
be reprofiled to the 2016/17 
Capital Programme. 

GF Contingency 
Plant and Equipment 

1,000 1,000 - (1,000) 1,000 1,000 - - 1,000 

Funding to be used to provide 
most financially advantageous 
replacement of plant and 
equipment. Business case to be 
provided for any potential 
schemes. No spend expected 
so any underspend in 2015/16 
will be reprofiled to the 2016/17 
Capital Programme. 

 
 



 

GENERAL FUND 

Budget 
Reprofiled 

from 
2015/16 

£000 

YTD 
Budget 

£000 

YTD 
Spend  
£000 

Variance  
£000 

Budget  
£000 

Predicted 
Outturn  

£000 

Variance 
£000 

Reprofile 
£000 

Outturn 
£000 

Comments 

 

Private Sector 
Improvement Grants 
(Coalfields Funding) 

130 130 - (130) 130 130 - - 130 - 

Directorate Total 1,340 1,340 - (1,340) 1,340 1,340 - - 1,340   

.                     

GENERAL FUND 
TOTAL 

2,685 2,408 580 (1,828) 7,222 7,222 - - 7,222   

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 



 

HOUSING REVENUE 
ACCOUNT 

Budget 
Reprofiled 

from 
2015/16 

£000 

YTD 
Budget 

£000 

YTD 
Spend  
£000 

Variance  
£000 

Budget  
£000 

Predicted 
Outturn  

£000 

Variance 
£000 

Reprofile 
£000 

Outturn 
£000 

Comments 

 

Director of Housing 
& Health 

                    

Gas Cent Heating 
Upgrade & Ren 2012 

122 256 102 (154) 658 658 - - 658 

Contract behind to 
achieve spend but has 
time to complete 
budgeted spend 

Tinkers Green Project 762 150 126 (24) 2,924 2,924 - - 2,924 

Contract for the 
demolition of the blocks 
awarded and works to be 
complete by end of 2016. 
Procurement has 
commenced for the 
construction contract and 
expect to award multiple 
contracts over the 
summer months  

Kerria Estate Project 646 375 382 7 1,495 1,495 - - 1,495 

Procurement has 
commenced for the 
construction contract and 
expects to award multiple 
contracts over the 
summer months. Decant 
has only recently started 
on site and due to run 
until March 2017 so the 
majority of home loss 
payments and 
disturbance payments are 
still outstanding and will 
be paid over the course 
of this financial year  

 

 

 

 

 



 
 

HOUSING REVENUE 
ACCOUNT 

Budget 
Reprofiled 

from 
2015/16 

£000 

YTD 
Budget 

£000 

YTD 
Spend  
£000 

Variance  
£000 

Budget  
£000 

Predicted 
Outturn  

£000 

Variance 
£000 

Reprofile 
£000 

Outturn 
£000 

Comments 

Regeneration General 2,947 15 5 (10) 4,547 4,547 - - 4,547 

Several contract 
underway although major 
spend not expected on 
the contract till the end of 
the financial year 
however, additional 
spend is planned for 
further planning 
application fees and site 
investigations and an 
open space contribution. 

Other Acquisitions - 250 181 (69) 1,000 1,000 - - 1,000 

Lack of available 
properties that fit within 
our acquisitions policy 
and a changing housing 
market has meant that we 
have not been able to 
acquire the number of 
properties required to 
meet the budget 
available. Amendments 
have been put forward to 
the acquisitions policy 
with the aim of making 
the process more flexible 
thus allowing us to meet 
future spend targets. 

Directorate Total 4,477 1,046 796 (250) 10,624 10,624 - - 10,624   

Director of Assets & 
Environment 

                    

Structural Works - 25 16 (9) 100 100 - - 100 
Ad-hoc works, spend is 
governed by repair 
requests. 

 

 



 

HOUSING REVENUE 
ACCOUNT 

Budget 
Reprofiled 

from 
2015/16 

£000 

YTD 
Budget 

£000 

YTD 
Spend  
£000 

Variance  
£000 

Budget  
£000 

Predicted 
Outturn  

£000 

Variance 
£000 

Reprofile 
£000 

Outturn 
£000 

Comments 

 

Bathroom Renewals 
2012 

- 194 225 31 774 774 - - 774 

Ahead of programme but 
due to planned nature of 
the works they can be 
controlled to ensure full 
spend at year-end without 
overspend. 

Kitchen Renewals 
2012 

- 230 331 101 919 919 - - 919 

Ahead of programme but 
due to planned nature of 
the works they can be 
controlled to ensure full 
spend at year-end without 
overspend. 

High Rise Lift 
Renewals 2012 

712 - 8 8 1,055 1,055 - - 1,055 

Anticipate spend between 
Oct & Mar, part of wider 
scheme around high-rise 
blocks and subject to 
consultation and 
procurement 

Fire Upgrades To Flats 
2012 

453 - - - 718 718 - - 718 

Anticipate spend between 
Dec & Mar, part of wider 
scheme around high-rise 
blocks and subject to 
consultation and 
procurement 

Sheltered Schemes 235 - - - 235 235 - - 235 

Anticipate spend between 
Oct & Mar, requires 
further consultation with 
Housing Management 

Energy Efficiency 
Improvements 

50 - - - 100 100 - - 100 

Scheme to be identified, 
aiming to work with 
energy company to obtain 
external funding. 
Anticipate work being 
done in 3rd quarter. 

 

 

 



 

HOUSING REVENUE 
ACCOUNT 

Budget 
Reprofiled 

from 
2015/16 

£000 

YTD 
Budget 

£000 

YTD 
Spend  
£000 

Variance  
£000 

Budget  
£000 

Predicted 
Outturn  

£000 

Variance 
£000 

Reprofile 
£000 

Outturn 
£000 

Comments 

 

Glenfield and 
Oakendale Heating 
System Replacements  

95 95 92 (3) 95 95 - - 95 - 

Roofing High-Rise 
2012 

43 - - - 43 43 - - 43 

Anticipate spend between 
Oct & Mar, part of wider 
scheme around high-rise 
blocks and subject to 
consultation and 
procurement 

Roofing Overhaul & 
Renewal2012 

- - 3 3 157 157 - - 157 
Works to commence on 
site in July and due to be 
complete by October. 

Window & Door 
Renewals 2012 

- - 6 6 250 250 - - 250 
Works commenced in 
July and due to complete 
by December. 

High Rise Balconies 577 - 11 11 577 577 - - 577 

Anticipate spend between 
Oct & Mar, part of wider 
scheme around high-rise 
blocks and subject to 
consultation and 
procurement 

Works to High Rise 
Flats 

- - 5 5 525 525 - - 525 

Anticipate spend between 
Oct & Mar, part of wider 
scheme around high-rise 
blocks and subject to 
consultation and 
procurement 

External and 
Environmental Works 

55 105 105 - 255 255 - - 255 - 

Disabled Adaptations 46 123 86 (37) 354 354 - - 354 

Works have commenced 
and will continue on an 
ad-hic basis until year-
end. 

Capital Salaries 2012 - 169 149 (20) 169 149 (20) - 149 - 

Cdm Fees 2012 - 3 - (3) 10 10 - - 10 - 

Directorate Total 2,266 944 1,037 93 6,336 6,316 (20) - 6,316   



 

HOUSING REVENUE 
ACCOUNT 

Budget 
Reprofiled 

from 
2015/16 

£000 

YTD 
Budget 

£000 

YTD 
Spend  

£000 

Variance  
£000 

Budget  
£000 

Predicted 
Outturn  

£000 

Variance 
£000 

Reprofile 
£000 

Outturn 
£000 

Comments 

 

HRA Contingency                     

HRA Contingency 100 100 - (100) 100 100 - - 100 - 

Directorate Total 100 100 - (100) 100 100 - - 100   

.                     

HOUSING REVENUE 
ACCOUNT TOTAL 

6,843 2,090 1,833 (257) 17,060 17,040 (20) - 17,040   

 
 
 
 
 
 

 

 

 

 
 



 

 
Appendix C 

 

Treasury Management Update – Period 3 - 2016/17 
 

Investments held as at 30
th

 June 2016:  

 

Borrower Deposit      
£m 

Rate           
% 

From To Notice 
 

Coventry BS 1.00 0.60 07-Jan-16 07-Jul-16  

Nationwide 2.00 0.71 08-Jan-16 08-Jul-16 - 

Nationwide 1.00 0.71 15-Jan-16 15-Jul-16 - 

Coventry BS 1.00 0.60 20-Jan-16 20-Jul-16 - 

Barclays Bank 2.00 0.68 03-Feb-16 03-Aug-16 - 

Bank of Scotland 2.00 0.75 10-Feb-16 10-Aug-16 - 

Nationwide 1.00 0.71 15-Mar-16 15-Sep-16 - 

Lloyds Bank 2.00 0.57 01-Apr-16 01-Jul-16 - 

Nationwide 1.00 0.71 01-Apr-16 30-Sep-16 - 

Coventry BS 1.00 0.60 05-Apr-16 05-Oct-16 - 

Sumitomo Mitsui Banking 

Corporation Europe Ltd 
2.00 0.70 19-Apr-16 18-Oct-16 - 

Lloyds Bank 1.00 0.80 29-Apr-16 28-Oct-16 - 

Nationwide 1.00 0.71 09-May-16 09-Nov-16 - 

Lloyds Bank 1.00 0.65 09-May-16 09-Aug-16 - 

Nationwide 1.00 0.71 31-May-16 30-Nov-16 - 

Lloyds Bank 1.00 0.80 01-Jun-16 01-Dec-16 - 

Barclays Bank 1.00 0.48 03-Jun-16 05-Sep-16 - 

Barclays Bank 1.00 0.48 07-Jun-16 07-Sep-16 - 

Bank of Scotland 2.00 0.80 30-Jun-16 30-Dec-16 - 

Nationwide 1.00 0.60 07-Jan-16 07-Jul-16 - 

Santander 1.00 0.40 - - On call 

Santander 6.00 0.90 - - On call 

MMF - PSDF 6.48 0.47* - - On call 

MMF – IGNIS 4.06 0.47* - - On call 

Total 42.5 0.65 (avg)    

 
* Interest rate fluctuates daily dependant on the funds investment portfolio, rate quoted is approximate 7 day average. 

 

 
 
 



 

 
External Borrowing as at 30

th
 June 2016: 

 

Borrowing from PWLB       

          

Loan Number Rate Principal Start Maturity 

468478 11.750% 2,000,000 23/04/1990 18/02/2017 

475875 8.875% 1,200,000 29/04/1995 25/04/2055 

478326 8.000% 1,000,000 17/10/1996 17/10/2056 

479541 7.375% 1,000,000 28/05/1997 28/05/2057 

479950 6.750% 2,000,000 02/10/1997 03/09/2057 

481087 5.625% 3,000,000 22/06/1998 22/06/2058 

481641 4.500% 1,400,000 09/10/1998 09/10/2058 

483694 4.875% 92,194 21/12/1999 18/10/2059 

488835 5.000% 2,000,000 01/07/2004 01/07/2034 

490815 4.250% 1,000,000 24/11/2005 24/05/2031 

494265 4.430% 2,000,000 21/01/2008 01/01/2037 

494742 4.390% 700,000 15/08/2008 15/08/2058 

500759 3.520% 5,000,000 28/03/2012 28/03/2053 

500758 3.510% 5,000,000 28/03/2012 28/03/2054 

500757 3.510% 5,000,000 28/03/2012 28/03/2055 

500761 3.510% 5,000,000 28/03/2012 28/03/2056 

500755 3.500% 5,000,000 28/03/2012 28/03/2057 

500756 3.500% 3,000,000 28/03/2012 28/03/2058 

500753 3.500% 1,000,000 28/03/2012 28/03/2059 

500760 3.490% 5,000,000 28/03/2012 28/03/2060 

500762 3.490% 5,000,000 28/03/2012 28/03/2061 

500754 3.480% 5,668,000 28/03/2012 28/03/2062 

504499 3.230% 3,000,000 30/11/2015 30/11/2065 

Total  65,060,194   

 
 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 



 

 
30/06/2016

Deposit with; Ref Number Date Invested Amount %

1 GLITNIR 1696 10/10/2007 1,000,000

GLITNIR 1715 31/08/2007 1,000,000

GLITNIR 1754 14/12/2007 1,000,000

Total Principal 3,000,000
Estimated of Contractual or Interest due to point of 

administration (subject to currency exchange rate 

fluctuations)

155,000

Total of Claim 3,155,000

Repayments Received to date (2,554,432) * 80.96

Outstanding at 30/06/2016 600,568 **

Estimated Remaining 600,568

2 Heritable Bank 1802 12/09/2008 500,000

Heritable Bank 1803 15/09/2008 1,000,000

Total Principal 1,500,000

Interest due at point of administration 07/10/2008 5,127

Total of Claim 1,505,127

Repayments Received to date (1,475,024) 98.00

Outstanding at 30/06/2016 30,103

Estimated Remaining -

3 Singer & Friedlander 1716 31/08/2007 1,000,000

Singer & Friedlander 1740 31/10/2007 1,000,000

Singer & Friedlander 1746 14/01/2008 1,000,000

Total Principal 3,000,000

Interest due at point of administration 08/10/2008 175,256

Total of Claim 3,175,256

Repayments Received to date (2,659,277) 83.75

Outstanding at 30/06/2016 515,979

Estimated Remaining 47,629

Summary

Total Principal 7,500,000

Interest 335,383

Total of Claim 7,835,383

Repayments Received to date (6,688,733) 85.37

Outstanding at 30/06/2016 1,146,650

Estimated Remaining 648,197

1 Registered Bank in Iceland - In Administration under Icelandic Law

2 & Registered Bank in UK - In Administration in UK by Ernst & Young

3 Under English Law

Total Estimated Recovery (including Outstanding) 7,336,930

Total Estimated % Remaining 93.64%

ICELANDIC BANKING SITUATION AS AT

On the 15th March 2012, the Council received £2.554m being the majority of our deposits with the bank.  The 

balance of our approved claim, equating to £587k, is being held in an interest bearing ESCROW account.  The 

release of these funds is dependent on a change in Icelandic Law which currently does not allow the distribution of 

ISK outside the country.  Interest will accrue on these funds until the date of final settlement, which is still unknown.

As at the end of September the Council had received £1.475m against our claim of £1.505m, a total recovery of 

98%. Negociations are currently underway to finalise the affairs of Heritable and it is anticipated that a distribution 

of residual funds will be made over the next few months.

As at the end of September the Council had received £2.620m against our claim of £3.175m.  Current estimates 

given by the Administrator project a total recovery of 85.25% or approximately £2.707m, with the majority of 

repayments estimated to be received by March 2017.

 
 



 

Appendix D 
 

2016 - 2020 Corporate Plan Progress Report 
 
 

 

 

Title 

2016 - 2020 Corporate Plan Actions 
 

 Title 

 SP1: Living a quality life in Tamworth 
 

  Title 

  LQ001 – Support and protect individuals, communities that are or may become vulnerable 
 

   
Corporate Objective Desired Outcome Outcome Measured by Update on progress Expected 

Outcome 

   
Adoption of the Tamworth 

Prevent Strategy 

Successful implementation 

of the Prevent Strategy 

evidenced by completed 

awareness training of 

Staff, Members and 

partners 

Strategy adopted by Council The Tamworth Prevention Strategy was adopted by 

Council in March 2016. 

 

   

Percentage of Staff trained 99.9% staff have been trained in the Tamworth 

Prevent Strategy. 

   

Implement changes to 

Sheltered Housing 

Services 

Housing Management Plus 

services embedded and 

outcomes achieved 

Housing Management Plus services 

embedded by 31/03/17 

Work undertaken has included the transition of staff 

into a new way of working and the implementation 

of charging. 

 

   

Develop and deliver 

Homelessness Prevention 

services in line with – 

DCLG gold standard 

Achievement of DCLG 

Gold Standard 

Diagnostic Peer Review by 31/3/17 A project group was established in July 2016. 

An internal assessment will be undertaken in 

September 2016 leading to the Diagnostic Peer 

Review in March 2017. 

 

   Achievement of DCLG Gold Standard by   



 

   
Corporate Objective Desired Outcome Outcome Measured by Update on progress Expected 

Outcome 

31/3/19 

   

Provision/Development of 

multi-agency Digital 

Sharepoint 

Improve communication, 

ensure robust and 

consistent delivery 

Case study approach. 

Narrative on progress 

No progress on this in the first quarter  

 

  Title 

  LQ002 – Enable residents to improve their health and quality of life 
 

   
Corporate Objective Desired Outcome Outcome Measured by Update on progress Expected 

Outcome 

   

Enable access to high 

quality leisure facilities 

through our partners 

Ensure mechanisms for 

the provision of sports 

related activities are 

robust and meet the 

needs of the community  

  

Ensure the 

services/facilities provided 

match the demand within 

the indoor/outdoor Sports 

Strategy  

Narrative on progress All provision operated via Tamworth Borough 

Council is of a robust nature and only qualified 

coaches/ providers are used; safeguarding policies 

are also adhered to. The department is currently 

working with Council's safeguarding officer to 

ensure that all policies are fit for purpose. The 

sports development team also supports clubs 

around the town in the form of grants to increase 

quality standards and supports clubs in obtaining 

club mark status ensuring all needs are met 

The sports development team are aware of the 

requirements noted in the Indoor/Outdoor strategy 

and are working towards accommodating the needs 

identified – it is expected that funds from the sale 

of the golf course and 106 funds will be able to 

assist. The main requirements e.g. New Leisure 

centre is also identified in the endorsed local plan 

 

   Enable the provision of Deliver currently Narrative on progress Currently reviewing all categories of leisure to  



 

   
Corporate Objective Desired Outcome Outcome Measured by Update on progress Expected 

Outcome 

leisure activities targeted 

at identified sectors of the 

community 

commissioned services 

and develop proposals for 

future third sector 

provision 

identify which of those services should form part of 

the community offer. 

   

Support the provision of 

health interventions for 

vulnerable people 

Deliver currently 

commissioned services 

and develop proposals for 

future third sector 

provision 

Commissioning Cycle Three; New 

services in place by April 2017. 

Specifications have been drafted.  

   

To secure and develop the 

scope of Locality 

Commissioning 

opportunities and 

mechanisms with strategic 

partners 

Development of pooled 

budgets and integrated 

systems of working. 

Explore opportunities for 

Double Devolution.  

  

Agreement of shared 

priorities & objectives with 

partners.  

Narrative on progress The implications of the current County Council 

budget deficit have presented different 

opportunities for Double Devolution and needs to 

be reassessed. 

The Borough Council has engaged with the County 

Council in relation to empowered communities. 

 

 

  Title 

  LQ003 – Work together with partners and residents to tackle the causes of inequality in Tamworth 
 

   
Corporate Objective Desired Outcome Outcome Measured by Update on progress Expected 

Outcome 

   

Explore options and 

mechanisms for 

developing self-help 

opportunities at a 

Managed transition from 

current scale of state 

support to self-help at a 

neighbourhood level 

Narrative on progress Proposals being developed.  



 

   
Corporate Objective Desired Outcome Outcome Measured by Update on progress Expected 

Outcome 

neighbourhood level 

   

Engage collaboratively in 

the review of VCSE 

support and Development 

Models 

Skilled VCSE ‘provider’ 

organisations forming a 

local ‘offer’ to the market 

Ongoing collaborative engagement The unfortunate delay by Staffordshire County 

Council in awarding the new Commission for the 

county-wide VCSE Infrastructure organisation has 

set progress back over a month. However the Chief 

Executive is meeting the chief officers of the 

successful consortium in July with a view to 

progressing this objective. 

 

   
Successful appointment of voluntary 

sector support 

  

   

Facilitate review of 

strategic purpose and 

processes of the TSP 

Aligned locality based 

multi-agency 

collaboration 

Tamworth Strategic Partnership 

engaged in the delivery of priorities 

and objectives 

Excellent progress in developing the model, working 

title 'Unified Community Offer'. The principles of the 

model have already been tested with the Police, Fire 

& Rescue Service and shortly the VCSE. It has been 

very well received by all concerned. 

 

   

Tamworth Strategic Partnership 

support Tamworth Borough Council in 

the delivery of the Vision and 

Corporate Plan. 

Next Steps will be to present the concept to Cabinet 

after the summer holiday period and then a wider 

multi-agency audience thereafter. 

   
Tamworth Strategic Partnership sustain 

their role on the Commissioning Board 

  

 

  Title 

  LQ004 – Work together with residents to maintain and improve a safe, clean and green environment 
 

   
Corporate Objective Desired Outcome Outcome Measured by Update on progress Expected 

Outcome 



 

   
Corporate Objective Desired Outcome Outcome Measured by Update on progress Expected 

Outcome 

   

Ensure all green spaces 

and nature reserves are 

accessible by residents 

and are maintained to a 

standard that is conducive 

for use. 

Continued use of the Wild 

about Tamworth project to 

provide support and 

guidance to both the 

volunteer groups and the 

Council 

Quarterly Steering Group meetings to 

ensure the commission meets targets 

on education and sites in scope 

All targets are being met.  

   
Continued commitment to 

a Community Safety 

Partnership that is 

responsive to locality, and 

reflects the needs of the 

community and partners 

Public feedback on how 

safe the community feels 

in Tamworth 

Number of incidents of Anti-Social 

Behaviour 

Data collected annually; due October 2016 as part 

of the Community Safety Assessment. 

 

   

Percentage of people who feel safe 

during the daytime/after dark 

99% feel safe in their local area during the day.  

80% feel safe in their local area after dark.  

(Feeling the Difference survey waves 17 to 20)  

   

Review and implement 

options for Council 

housing repairs & 

investment services 

Strategic decisions 

regarding the future of 

repairs & investment 

services & implementation 

planning complete 

Strategic decisions by 31/05/16. 

 

Report* to Cabinet on 16th June 2016 set the 

parameters for the strategic decisions to be taken 

regarding the future of repairs and investment 

services. 

*Combined repairs and investment contractual 

arrangements for council housing stock. 

 

   
Implementation planning by 31/12/16 

 

  

   
Develop a unified 

neighbourhood offer 

  Development proposals by 30/09/16 Proposals being developed  

 

  Title 

  LQ005 – Work together to improve housing quality in Tamworth 
 

   
Corporate Objective Desired Outcome Outcome Measured by Update on progress Expected 

Outcome 



 

   
Corporate Objective Desired Outcome Outcome Measured by Update on progress Expected 

Outcome 

   

Explore and develop 

proposals for an asset 

backed vehicle for the 

delivery of new 

housing/delivery of 

services 

Options understood & 

decisions regarding the 

future informed 

Options understood and decisions 

regarding the future informed by 

September 2017 

Work ongoing on the options available.  

   

Develop and deliver a 

programme of housing 

development on Council 

owned sites including 

exploration of asset 

backed vehicles to deliver 

prs 

New council homes & 

neighbourhood 

regeneration 

Options understood and decisions 

regarding the future informed by 

September 2017 

Work ongoing on the options available.  

   
Deliver regeneration at 

Tinkers Green and Kerria 

New council homes & 

neighbourhood 

regeneration 

Appointment of a developer by August 

2016 

On track to appoint developer by August 2016.  

   
Demolition of Hastings Close (Tinkers 

Green) by August 2016 

On track for demolition by August 2016. 

   
Secure Reserved Matters Planning 

Permission by December 2016 

On track to secure reserved matters planning 

permission by December 2016 

   

Demolition of Saxon Close, Linthouse 

Walk, Leisure Walk and Cottage Walk 

(Tinkers Green) by February 2017 

  

   
Start construction works at Tinkers 

Green by February 2017 

  

   
Decant all tenants at Kerria by the end 

of March 2017 

This is almost complete, ahead of schedule. 



 

   
Corporate Objective Desired Outcome Outcome Measured by Update on progress Expected 

Outcome 

   Demolition of Kerria by December 2017   

   
Start construction at Kerria by January 

2018 

  

   
Completion of construction at Kerria by 

January 2019 

  

   
Completion of construction at Tinkers 

Green by January 2019 

  

   

Review and update the 

Council’s HRA Business 

Plan including reviewing 

the impact of government 

policies 

HRA Plan updated to 

inform strategic 

investment decisions 

HRA Plan updated by 30/04/17 On target for completion by 30th April 2017  

   

Review of Council's Private 

Sector Housing offer 

Review informs strategic 

investment decision & 

service development 

Private Sector Housing strategy 

approved by Cabinet 

A draft Private Sector Housing Strategy document 

will be ready for consultation in September 2016. 

Following the consultation, a final document will be 

produced in October 2016 ready for Cabinet 

approval in November 2016. 

 

   

Complete the review of 

the Healthy Housing 

Strategy & Action Plan 

Updated strategic 

approach & action plan 

Housing for Wellbeing Plan completed A draft Healthy Housing Strategy will be ready for 

consultation in July 2016. 

A revised route map will be produced in August 

2016. 

Cabinet approval of the Healthy Housing Strategy is 

scheduled for Cabinet approval in November 2016. 

 

 

 Title 

 SP2: Growing Strong Together in Tamworth 
 



 

  Title 

  GS001 – Develop and support the local economy, together with local businesses and partners through our regional influence. 
 

   
Corporate Objective Desired Outcome Outcome Measured by Update on progress Expected 

Outcome 

   

Actively engage in the 

WMCA work stream for 

Innovation and Inward 

Investment 

Fair and equitable access 

to Inward Investment 

Narrative on progress    

   
Sustain support for 

GBSLEP Growth Hub 

Proactive stance on 

managing referrals 

Narrative on progress    

 

  Title 

  GS002 – Work with businesses and developers to create a vibrant and sustainable town centre. 
 

   
Corporate Objective Desired Outcome Outcome Measured by Update on progress Expected 

Outcome 

   
To support local 

businesses with their 

submission for B.I.D. 

status 

The formation of a 

Tamworth BID 

Feasibility study by October 2016. 

 

   

   
BID formed by June 2017 (Assumes 

positive result of feasibility study) 

Consultation and engagement work underway. 

   

Use our regulatory powers 

within Licensing, Planning, 

and Environmental Health 

to be proactive with 

support and advice to 

enable business 

development 

An increase in early 

intervention with a 

corresponding reduction 

in sanction. 

A reduction in formal sanctions and 

appeals year on year. 

Awaiting response from HEH on numbers of 

sanctions and appeals.  

 

   
The provision of accurate 

and timely advice, 

Increase in businesses 

staying for longer in the 

Footfall and dwell time in the town 

centre 

Monitoring framework to be developed in quarter 2 

2016/17 

 



 

   
Corporate Objective Desired Outcome Outcome Measured by Update on progress Expected 

Outcome 

   

support, guidance and 

signpost town centre 

business to relevant 

information, business 

support programmes, 

training and funding 

opportunities 

town centre. Increased 

footfall and dwell time in 

the town centre 

Length of time businesses stay in the 

town centre.  

At the end of March 2016 there were 30 vacant 

units out of 299; occupancy rate of 90%. 

   

Collection of the levy 

arising from the planned 

Business Improvement 

District 

Maximise the collection 

level for investment in 

local infrastructure 

Percentage of BID levy collected. BID to be formed by June 2017 dependant on 

outcome of feasibility study in October 2016. The 

BID levy cannot commence until then. 

 

 

  Title 

  GS003 – Use our regional influence to support an environment where business and enterprise can flourish and grow. 
 

   
Corporate Objective Desired Outcome Outcome Measured by Update on progress Expected 

Outcome 

   

Working with GBSLEP 

Finance Directors to 

maximise retention of 

business rates to improve 

the economy and 

infrastructure of the 

region 

Maximise collection of 

business rates within the 

GBS rate retention pool. 

Use of insight data to 

identify additional 

business rate collection 

opportunities in order to 

maximise local business 

rate collection levels 

Percentage change in rateable value of 

commercial buildings 

 

At the end of quarter four, the rateable value of 

commercial properties had decreased by 0.42%. 

 

   

Percentage of Non Domestic Rates 

collected 

At the end of quarter one, NNDR collection was 

ahead of target at 28.9%. 

   
Working with GBSLEP Legal 

Directors to ensure 

Probity of decision making  

  

Narrative on progress There is Member representation on the GBSLEP & 

WMCA Scrutiny Committees. 

 



 

   
Corporate Objective Desired Outcome Outcome Measured by Update on progress Expected 

Outcome 

Scrutiny and governance 

compliance 

Robust scrutiny of 

proposals and decisions  

The Solicitor & Monitoring Officer attends the GSLEP 

quarterly meetings. 

   

Engage as necessary in 

order to benefit from 

Non-Constituent 

Membership of WMCA 

Seek opportunities to 

enhance key growth, skills 

regeneration outcomes 

Narrative on progress    

   

Maintain ongoing 

commitment to GBSLEP via 

Board and Executive 

membership 

Influence major decisions 

that impact upon 

economic growth 

Narrative on progress    

   

Maintain ongoing 

commitment to SSoTLEP 

and countywide 

collaborations 

Further enhance growth 

opportunities 

Narrative on progress    

 

  Title 

  GS003a – Work together to strengthen the relationships between schools/FE & HE/Employers 
 

   
Corporate Objective Desired Outcome Outcome Measured by Update on progress Expected 

Outcome 

   

Actively engage with the 

GBSLEP & SSoTLEP in their 

respective programmes 

targeting young people 

Increased opportunities 

for young people in job 

market 

Narrative on progress    

   

Engage as appropriate in 

Area Review processes 

Skilled & Employment 

ready workforce 

Engagement of secondary schools in 

the Education Trust Locality project 

Encouragement of secondary schools, 6th form and 

college to engage in the Education Trust Locality 

project which helps develop strategic approach to 

careers advice linked to LEP priority areas and 

 



 

   
Corporate Objective Desired Outcome Outcome Measured by Update on progress Expected 

Outcome 

promotes better structured links with employers.  

   

TBC support to Secondary and Primary 

Heads Forum 

Chief Executive chaired a special meeting of 

secondary heads and college representatives to 

promote collaborative working between the schools, 

6th form and college to provide the full range of 

career pathways.  

 

Chief Executive contributes to the Area Review 

consultation.  
 

  Title 

  GS003b – Champion higher skilled and better paid jobs in Tamworth 
 

   
Corporate Objective Desired Outcome Outcome Measured by Update on progress Expected 

Outcome 

   

Actively engage in and 

influence key strategic 

work streams namely: 

WMCA Skills & Productivity 

Commission & SSoTLEP 

Employment & Skills work 

streams 

Economic growth through 

prosperity  

 

Impact upon causes of 

deprivation and reduced 

reliance on State support  

Narrative on progress    

 

  Title 

  GS004 – Work together to strengthen the connections between schools/FE & HE/Employment to create opportunities for higher skilled and better paid jobs. 
 

   
Corporate Objective Desired Outcome Outcome Measured by Update on progress Expected 

Outcome 



 

   
Corporate Objective Desired Outcome Outcome Measured by Update on progress Expected 

Outcome 

   

Engage in the WMCA and 

SSoTLEP Skills and 

Productivity work streams 

Improved links between 

main education providers 

and businesses 

To be agreed once Combined 

Authorities workstreams convened. 

Progress is on track with the ‘vesting’ of the WMCA 

completed; the Devolution Deal agreed and the 

Board membership established. Portfolios have been 

allocated to Board members for each work stream 

and it is clear that Skills will remain within the 

auspices of the GBSLEP. Following the latest meeting 

of the GBSLEP Board, the Tamworth Board member, 

Cllr.Steve Claymore has expressed an interest in 

assisting with driving this agenda forward. 

Progress in Staffordshire has been awaiting the 

outcome of the Area Review and associated 

recommendations. These are completed but not yet 

in the public domain. 

 

 

  Title 

  GS005 – Adopt a commercial approach to managing Council assets in order to enhance the viability of the borough. 
 

   
Corporate Objective Desired Outcome Outcome Measured by Update on progress Expected 

Outcome 

   

To commission a review of 

the Town Centre Master 

plan 

Refreshed masterplan 

giving a focused view 

Refreshed Master Plan The project is expected to start in the third quarter 

of 2015/16. 

 

   

To facilitate progress by 

developers/landowners of 

sites identified in the local 

plan for housing and / or 

commercial activity 

Additional homes and 

floor space 

Delivery against the Local Plan Growth 

Profile 

Annual indicator  

   To facilitate progress by Robust and Proactive Narrative on progress A series of meetings have been made with the  



 

   
Corporate Objective Desired Outcome Outcome Measured by Update on progress Expected 

Outcome 

developers/landowners of 

the regeneration of the 

Gungate Site 

approach to facilitating 

development of land 

landowner to discuss progress. 

   

Explore opportunities that 

will ensure all Council 

investment assets produce 

a revenue stream to 

support corporate 

priorities 

The production of a 

planned sustainable 

income stream based 

upon investment assets 

Occupancy level of TBC Commercial & 

Industrial properties 

Occupation has remained stable through the first 

quarter of 2015/16. 

 

   

To ensure consideration of 

commercial opportunities 

in business decision 

making 

A risk/reward based 

return on investment 

requirement within 

planned projects.  

  

Producing options 

appraisals, business cases 

and review opportunities 

for setting up Local 

Authority Trading 

Companies as well as 

other business models for 

service to maximise return 

on Council assets and 

increase economic benefit 

for the Council.  

   

Increase income through 

adopted commercial 

approach.  

Narrative on projects identified and the 

progress on those projects 

The Tamworth Commercial Investment Strategy to 

promote growth and regeneration was approved by 

Cabinet on 16th June 2016 

 

   

Rate of return on identified projects 

 

The Tamworth Commercial Investment Strategy to 

promote growth and regeneration was approved by 

Cabinet on 16th June 2016 



 

 

  Title 

  GS006 – Work together to preserve and promote Tamworth's heritage, leisure and natural environment 

  GS007 – Work together to preserve our culture; preserve our heritage and sustain our national environment 
 

   
Corporate Objective Desired Outcome Outcome Measured by Update on progress Expected 

Outcome 

   

To project manage the 

delivery of the Creative 

Quarter regeneration 

Project completed on time 

and within budget 

Narrative on progress to project plan Initial contractual matters and delayed grant 

contract has slightly delayed progress. 

 

 

 Title 

 SP3: Delivering Quality Services in Tamworth 
 

  Title 

  DQ001 – Provide accurate information via a fully integrated Customer Services Centre. 
 

   
Corporate Objective Desired Outcome Outcome Measured by Update on progress Expected 

Outcome 

   

Undertake fundamental 

review of customer 

services functions across 

every service 

Enhanced, consistent and 

accessible customer 

services  

   

Improved customer 

experience and  

satisfaction ratings  

   

Increased efficiency and 

capacity  

   

Reduced demand and 

Temporary relocation of staff to CSC by 

04/04/16 

Staff relocated 4th April 2016. 

In June 2016, staff moved back to respective service 

areas until endorsement of CMT report on 25th July 

2016 making recommendations on processes, staff 

relocations and proposed changes to Customer 

Services. 

 

   Data/Demand Capture by 13/05/16 Completed for Revenues & Benefits 

   

Identification of processes to transform 

by 27/05/16 

Report to CMT 25th July 2016 making 

recommendations on processes, staff relocations 

and proposed changes to Customer Services. 

   Progress against the Delivery of Quality Report to CMT 25th July 2016 making 



 

   
Corporate Objective Desired Outcome Outcome Measured by Update on progress Expected 

Outcome 

waste  

   

Agreed, measureable 

standards  

   

Availability of data and 

customer insight to aid 

future planning  

   

Streamlined, efficient 

corporate services  

Services project plan recommendations on processes, staff relocations 

and proposed changes to Customer Services. 

   

Remodel service functions, 

standards and systems 

Enhanced, consistent and 

accessible customer 

services  

   

Improved customer 

experience and  

satisfaction ratings  

   

Increased efficiency and 

capacity  

   

Reduced demand and 

waste  

   

Agreed, measureable 

standards  

   

Availability of data and 

Progress against the Delivery of Quality 

Services project plan 

Dates rescheduled to accommodate capacity and 

resource as discussed at CMT. 

 



 

   
Corporate Objective Desired Outcome Outcome Measured by Update on progress Expected 

Outcome 

customer insight to aid 

future planning  

   

Streamlined, efficient 

corporate services  

   

Co-design Customer 

Service standards with 

user groups 

Enhanced, consistent and 

accessible customer 

services  

   

Improved customer 

experience and  

satisfaction ratings  

   

Increased efficiency and 

capacity  

   

Reduced demand and 

waste  

   

Agreed, measureable 

standards  

   

Availability of data and 

customer insight to aid 

future planning  

   

Streamlined, efficient 

corporate services  

Baseline of performance at the 

beginning compared to that at the end 

Baseline captured as part of demand capture for 

Revenues and Benefits. Other services will follow. 

The co-design of customer service standards will be 

developed in line with the unified community offer. 

 

   To provide support for the To enable first time Customer satisfaction with CSC Web Chat service: Of 813 customers using this  



 

   
Corporate Objective Desired Outcome Outcome Measured by Update on progress Expected 

Outcome 

integrated Customer 

Services Centre 

resolution and reduction 

in waste  

Promotion of digital 

channels to reduce 

demand  

Technical support from 

back office including 

appropriately trained staff  

service, over 80% rated it very good or excellent. 

   

Full and robust 

implementation of 

Corporate Change 

Programme 

Provision of digital data 

and information, 

enablement of automation 

and self-service, 

consistent and robust 

service provision  

Efficiencies in headcount To be included in the Delivering Quality Services 

project report to CMT on 25th July 2016 

 

 

  Title 

  DQ002 – Work with customers to improve their access to Council services 
 

   
Corporate Objective Desired Outcome Outcome Measured by Update on progress Expected 

Outcome 

   
Seek customer feedback 

consistently across all 

service areas 

24/7 access for a full 

range of council services  

   

New technology exploited  

   

Improved efficiency of 

access channels  

   

Improved customer 

Customer Satisfaction with Customer 

Service Centre 

Web Chat service: Of 813 customers using this 

service, over 80% rated it very good or excellent. 

 

   Number of services available on line TBA 

   

Reduction in the cost of delivery of 

Customer Services 

£100k identified within budget. 



 

   
Corporate Objective Desired Outcome Outcome Measured by Update on progress Expected 

Outcome 

satisfaction with access to 

Council Services  

   

Increased number of 

services available on line  

   

Cost of 

delivery/transaction costs 

reduced  

   
Explore and develop new 

channels of access 

24/7 access for a full 

range of council services  

   

New technology exploited  

   

Improved efficiency of 

access channels  

   

Improved customer 

satisfaction with access to 

Council Services  

   

Increased number of 

services available on line  

   

Cost of 

delivery/transaction costs 

reduced  

Customer Satisfaction with Customer 

Service Centre 

Web Chat service: Of 813 customers using this 

service, over 80% rated it very good or excellent. 

 

   Number of services available on line TBA 

   

Reduction in the cost of delivery of 

Customer Services 

£100k identified within budget. 

   
Deliver services that are 

digital by default 

24/7 access for a full 

range of council services  

Customer Satisfaction with Customer 

Service Centre 

Web Chat service: Of 813 customers using this 

service, over 80% rated it very good or excellent. 

 



 

   
Corporate Objective Desired Outcome Outcome Measured by Update on progress Expected 

Outcome 

      

New technology exploited  

   

Improved efficiency of 

access channels  

   

Improved customer 

satisfaction with access to 

Council Services  

   

Increased number of 

services available on line  

   

Cost of 

delivery/transaction costs 

reduced  

Number of services available on line TBA 

   

Reduction in the cost of delivery of 

Customer Services 

£100k identified within budget. 

 

  Title 

  DQ003 – Enable and support Tamworth residents and businesses using our statutory and regulatory powers 
 

   
Corporate Objective Desired Outcome Outcome Measured by Update on progress Expected 

Outcome 

   

Implementation of the 

Crime and Police 2014 

Appropriate use of the 

new legislation to ensure 

public concerns over ASB 

are dealt with swiftly 

Number of incidents of ASB Data collected annually; due October 2016 as part 

of the Community Safety Assessment. 

 

   

Delivery of a Community 

Safety Partnership that is 

responsive to locality, and 

Positive public feedback 

on how safe the 

community feels in 

Percentage of people who feel safe 

during the daytime/after dark. 

99% feel safe in their local area during the day.  

80% feel safe in their local area after dark.  

(Feeling the Difference survey waves 17 to 20)  

 



 

   
Corporate Objective Desired Outcome Outcome Measured by Update on progress Expected 

Outcome 

reflects the needs of the 

community and partners 

Tamworth. 

   

Proactive Business 

Continuity information 

sharing with businesses 

Enablement of a full 

business and community 

response in the event of 

an incident 

Case study approach. 

Narrative on progress 

Working with the Civil Contingencies Unit to host a 

road show pertaining to business continuity and 

emergency planning to which all businesses will be 

invited. Currently awaiting dates from Civil 

Contingencies Unit. 

 

 

  Title 

  DQ004 – Enabling greater public engagement in local decision making 
 

   
Corporate Objective Desired Outcome Outcome Measured by Update on progress Expected 

Outcome 

   

Explore new methods of 

ways in which the 

community can  engage 

with the delivery of 

council services using data 

and intelligence 

Services shaped by users  Number of services shaped by users The Delivering Quality Services Project and Unified 

Community Offer present opportunities for services 

to be shaped by users of those services. 

 

   
Continue to develop 

democratic  community 

leadership 

Inspirational informed 

community leaders  

 

Increased number of 

people who feel they can 

influence decisions in 

their locality  

E-learning for members implemented 

by 31/03/17 

No progress on e-learning for Members.  

Scrutiny workshops held for all members July 2016.  

 

   

Percentage of people who feel they can 

influence decisions in their locality 

Being measured initially as a question in the 

resident's budget consultation; result available 

October 2016. 

   
local ownership and 

delivery of services 

Increase customer 

capability/capacity to self-

Percentage of local public assets & 

facilities run by Voluntary Bodies, SMEs, 

   



 

   
Corporate Objective Desired Outcome Outcome Measured by Update on progress Expected 

Outcome 

measured by percentage 

of local public assets & 

facilities run by Voluntary 

Bodies, SMEs, etc. 

manage etc. 

   

Budget Consultation Carry out annual 

consultation process to 

inform local priorities for 

the MTFS 

Narrative on outcomes of the 

consultation 

Report to Cabinet 28th July 2016 outlining the 

budgetary process including budget consultation.  

This will take place in August & September and 

conclude with a report to Cabinet in October 2016. 

 

   

Local Council Tax 

Reduction Scheme 

consultation 

Consultation on scheme 

proposals needed to 

balance cost of scheme to 

council taxpayers against 

needs of the vulnerable 

Narrative on outcomes of the 

consultation 

Consultation to commence August 2016. 

Report to Cabinet in November 2016 

 

   

State of Tamworth Debate Encourage through media 

sources public 

involvement in the 

democratic process to add 

and facilitate the shape of 

Tamworth the place 

Narrative on outcomes of the SoTD    

   

Registration of 

Electors/Individual Elector 

Registration/Elections 

Provision of information to 

citizens through digital 

channels 

Number of electors registering by 

digital means 

There was an increase in digital applications for 

electoral registration. The number of individuals on 

the electoral roll currently stands at 58,137. 

 

   

Council, Cabinet, Planning 

Committee 

Provision of information to 

citizens through digital 

channels 

All Council Agendas and Minutes on 

the internet 

The agenda for all Council meetings are published 

on the internet five days before the meeting and the 

minutes of those meetings are published on the 

internet five days after the meeting. 

 

 

  Title 



 

  Title 

  DQ005 – Demonstrate value for money 
 

   
Corporate Objective Desired Outcome Outcome Measured by Update on progress Expected 

Outcome 

   

Review, remodel and 

realign services and 

resources by aligning 

them to our vision, 

purpose and priorities 

Unified back office 

functions  

Service realignment from DQS project 

for Revenues, Benefits & Housing by 

March 2017 

Demand capture completed for Revenues and 

Benefits. 

Report to CMT 25th July 2016 presenting findings 

and recommendations. 

Delivery Quality Services project for Housing 

postponed until the beginning of September 2016. 

 

   
Implement organisational 

transformation to ensure 

the Councils workforce is 

equipped and positioned 

for change 

Creation of an 

environment that enables 

people to be the best they 

can be  

Reviewed senior 

management structure to 

ensure positive, 

transformational and 

courageous leadership  

Interim senior management 

arrangements agreed. 

Interim senior management arrangements agreed 

by Appointments & Staffing Committee - April 2016 

 

   

Report to Appointments & Staffing 

Committee setting out the scale, scope 

& timescale for a formal review of 

Senior Management in 2017. 

Work in progress to meet delivery date of 31st 

December 2016. 

   
Delivery of Workforce Development 

Plan by December 2016. 

Work in progress to meet delivery date of 31st 

December 2016. 

   

Challenge statutory need 

and reduce demand for 

services 

Services aligned to 

customer needs  

Capturing Demand & Channel shift Demand capture completed for Revenues and 

Benefits. 

Report to CMT 25th July 2016 presenting findings 

and recommendations. 

Delivery Quality Services project for Housing 

postponed until the beginning of September 2016. 

 

   
Deliver a training plan that 

focuses on behaviours, 

culture and leadership 

Delivery of facilitated 

leadership development 

programme to create 

consistent leadership 

Completion of training programme Completed for leadership and feedback presented 

to Chief Executive. 

 

   
Delivery of the Organisational 

Development Strategy by December 

Work in progress to meet delivery date of 31st 

December 2016. 



 

   
Corporate Objective Desired Outcome Outcome Measured by Update on progress Expected 

Outcome 

culture  

  

Organisation fit for 21st 

Century  

2016 

   

Proper Governance advice 

for officers and Members 

Development of e-

learning modules to 

enhance governance 

awareness  

E-learning for members implemented 

by 31/03/17 

No progress on e-learning for Members. 

Scrutiny workshops held for all members July 2016. 

 

   

Business case approach to 

investment decisions 

A risk/reward based 

return on investment 

requirement with planned 

projects  

Rate of return on identified projects The Tamworth Commercial Investment Strategy to 

promote growth and regeneration was approved by 

Cabinet on 16th June 2016. 

 

   

To provide appropriate 

professional support 

Provision of financial, 

legal, ICT and 

procurement support for 

the decision making 

process  

Narrative on progress Financial and legal support provided on the 

following projects: 

• HRA regeneration  

• Enterprise Quarter  

• Gateways project  

 

CIPFA Benchmarking 2016 completed for Human 

Resources and Finance. 

Legal support on procurement and 

elections/referendum 

 

   

Consideration of 

commercial opportunities 

in business decision 

making 

Producing options 

appraisals, businesses 

cases and review 

opportunities for setting 

up local Authority Trading 

Companies as well as 

Narrative on projects identified and the 

progress on those projects 

The Tamworth Commercial Investment Strategy to 

promote growth and regeneration was approved by 

Cabinet on 16th June 2016 

 



 

   
Corporate Objective Desired Outcome Outcome Measured by Update on progress Expected 

Outcome 

other business models for 

service to maximise return 

on Council assets and 

increase economic benefit 

for the Council  

 

 

Key to symbols 
 

Expected outcome 

  

 Not on track and not in control 

 Not on track but is in control 

 On track and in control 

  
 

  

 

 

 

 

 

 

 
 
  



 

Appendix E 

 

2016/17 Corporate Risk Register 
 

The corporate risk register has been reviewed to take account of the implications of Brexit. 
A risk assessment for this is included in the update on the Medium Term Financial Strategy in section three of this report. 
 

Corporate Risk Register 'Heat Map' 

 
 

 Risk Description of Risk 
Date Last 
Reviewed 

Severity Likelihood 
Current Risk 
Rating 

Current Risk 
Status 

 
Medium Term Financial Planning 
& Sustainability Strategy 

Loss of Funding and Financial Stability & application of uncertainties 
of Brexit  

21-Jul-2016 4 2 8 
 

 Reputation Damage to Reputation  21-Jul-2016 2 2 4 
 

 Governance & Regulatory Failure 
Failure to achieve adequate Governance Standards and statutory 
responsibilities  

21-Jul-2016 2 2 4 
 

 
Partnership Working and Supply 
Chain Challenges 

Failure in partnership working, shared services or supply chain  21-Jul-2016 2 2 4 
 

 
Emergency & Crisis Response 
Threats 

Failure to manage an external or internal emergency/disaster 
situation  

21-Jul-2016 2 2 4 
 

 Economic Changes 
Failure to plan and adapt services to economic changes within the 
community  

21-Jul-2016 3 1 3 
 

 
Information Management & 
Information Technology 

Failure to secure and manage data and IT infrastructure  21-Jul-2016 3 2 6 
 

 Loss of Community Cohesion Failure to achieve community cohesion  21-Jul-2016 3 3 9 
 

 Workforce Planning Challenges Failure to manage workforce planning challenges  21-Jul-2016 2 2 4 
 



 

 Risk Description of Risk 
Date Last 
Reviewed 

Severity Likelihood 
Current Risk 
Rating 

Current Risk 
Status 

 Health & Safety Failure to manage Health & Safety  21-Jul-2016 3 2 6 
 

 Corporate Change Failure to manage corporate change  21-Jul-2016 2 2 4 
 

 
Safeguarding Children & 
Vulnerable Adults 

Failure to safeguard children and vulnerable adults  21-Jul-2016 3 3 9 
 

 

Inability to manage the impact 
corporately of the Government 
Austerity measures and new 
legislative requirements 

Inability to manage the impact corporately of the Government 
Austerity measures and new legislative requirements  

21-Jul-2016 4 2 8 
 

 
 

Key to symbols 
 

 

Risk Status 

 
Alert 

 
High Risk 

 
Warning 

 
OK 

 
Unknown 

 

  

 
  
 


