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Recovery and reset programme summary 

 
  

Recovery & Reset Programme Highlight Report  

Completed by: Tina Mustafa  Date Complete: 1
st

 July 2021 

Projects Project 
Lead 

Due Date 
 

Highlight 

Economic & 
Regeneration 

Anna 
Miller 

16/03/2023 Significant progress made with AV and internal team to 
understand the scope of the work. 
Presentation of AV findings presented to the consulting group.   

Building Requirements & 
Utilisation  

Paul 
Weston 

30/03/2023 Aspinall Verdi have confirmed cost assumptions around Marmion 
House, however, further deep dive into costs assumptions is 
progressing with internal finance teams 

SMART Working  Zoe 
Wolicki 

29/06/2022 SMART working based on opportunities to accelerate agile 
working is ongoing and on track. Options are continued to be 
developed and shared with ELT on a weekly basis. 

Customer Services Offer 
(including front of house) 

Zoe 
Wolicki 

30/06/2022 On track with all project milestones. Waiting cabinet decision. 

Service Re-design  Tina 
Mustafa 

31/03/2023 Project kick off meeting completed and workstream leads 
allocated for year 1 of the project as per diagram in highlight 
report below. 

Third Sector & 
Vulnerability  

Jo Sands 31/03/2022 Draft EIA report to be shared 

Financial Management & 
Commerciality  

Lynne 
Pugh 

31/12/2021 Commerciality strategy shared and feedback received. This is 
now under internal review. 

Comms and Engagement  Linda 
Ram 

- Comms timeline is being developed for pre and post July 

Achievements since last period Planned Activities for next period 

 Workshops & research ongoing across all projects  

 Routine attendance at Trade Union Liaison Group and 

Heads of Service / wider leadership team meetings (held 

monthly) 

 Programme level plan, dependency visual, track spend and 

timelines all in process of being updated  

 Draft cabinet paper shared with ELT on 16
th
 June  

 Project headline statements from each AD for cabinet paper 

appendices 

 Trueman change facilitated the ‘what will be different’ 

workshop on 9
th
 June 

 R&R financial stress testing programme assumptions 

walkthrough 30
th
 June 

 Smart working financial assumptions to be reviewed  

 Programme Review paper inc Change management 

recommendations to be discussed with Trueman change 

potentially 30
th

 June 

 Internal sign off of cabinet paper  

 Recording Vlog with key messages from leader 

 Board and Consulting group 

 Staff briefings 19
th
/20

th
 July 

 Share cabinet agenda 21/07 

 Cabinet 29/07 

 Staff consultation sessions on decision and next 

steps 30/7  

 

Amber/Red Areas Risks including Stakeholder Issues 

 None  As per programme control log and risk management 

tree  

Recovery & Reset consulting and Board areas Resourcing Requirements 

  Resourcing funded through COVID LA allocation – 

current spend on track 
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Recovery & Reset Critical Path Milestones 

Area Task Start date 
Planned 

completion 
date 

Status 

Programme ELT approve programme structure  27/01/2021 27/01/2021 Complete 

SmartWorking Research stage for SMART Working 04/01/2021 16/06/2021 On track 

Programme Outline plan to TULG 09/02/2021 09/02/2021 Complete 

Programme R&R Governance consulting group and board starts  22/03/2021 22/03/2021 Complete 

Third Sector 
Third Sector continued response to pandemic supporting 
vulnerable people  

04/01/2021 30/06/2022 On track 

Service Re-design ELT agree service redesign plan 20/01/2021 20/01/2021 Complete 

Programme July Cabinet decision to agree options  29/07/2021 29/07/2021 On track 

SmartWorking  SW formal Consultation    30/07/2021 30/12/2021 Not started 

SmartWorking  Appointments and staffing report 14/09/2021 14/09/2021 On track 

Service Re-design  Service Re-design Phase 1  05/04/2021 31/03/2022 On track 

Building 
Requirements 

Begin to look for new premises 05/04/2021 30/06/2021 On track 

Service Re-design  Service Re-design Phase 2 05/04/2021 31/03/2023 On track 

Econ & Regen 
Economy and Regen: Plan development and preparation 
- Commence Marmion house options appraisal  

18/06/2021 16/03/2023 Not started 

Finance Finance start new budget process & include efficiencies  05/07/2021 31/12/2021 Not started 

SmartWorking  Begin implementation phase of SMART WORKING 01/10/2021 31/03/2022 Not started 

Reception & 
Customer  

Implementation phase begins for Reception & Customer 01/10/2021 31/03/2022 Not started 

Third Sector Third sector deliver commissioning framework 03/01/2022 30/06/2022 Not started 

Third Sector Third Sector: Supplier chosen for Tamworth advice centre 31/03/2022 31/03/2022 Not started 

Building 
Requirements 

Possible Earliest Date to move out of Marmion House and 
into new premises 

03/01/2022 31/03/2022 Not started 

SmartWorking  SMART Working Go Live  01/04/2022 29/06/2022 Not started 

Reception & 
Customer  

Go Live Reception & Customer Meeting rooms 04/04/2021 30/06/2022 Not started 

Service Re-design  Heritage Implementation year 2 31/03/2023 31/03/2023 Not started 

Building 
Requirements 

Closure of Marmion House  02/01/2023 30/03/2023 Not started 
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Corporate Projects Summary 
 
 

Corporate Project Due Date RAG 
Status 

Commentary 

Review of Corporate Capital Strategy 31
st
 

December 
2021 (was 
31st March 
2021) 

 
Review of Asset Management Strategy incorporating Stock Condition Survey – it was intended 
that a draft strategy would be available by March 2021 but this has been dependent on the 
contractor gaining access to properties to complete survey work which has been restricted due 
to ongoing Covid 19 measures.  This delay will also impact on the Review of the BRF and 
development of a planned approach; and Review of Commercial Property and performance 
monitoring to be established – completed in part but further work needed. Target dates around 
this element of the project, and the development of a Corporate Asset Management risk 
register, have been re-scheduled to June 2021. 

Priority Review – Cleaners TBA (was 
30th April 
2020) 

 
Implementation phase of the project has been delayed due to COVID-19. Further review will be 
required as part of the COVID-19 recovery phase. 
 
This project is part of the Reset & Recovery programme and, going forward, will be reported as 
part of it. 

Priority Review - Leisure Services 31st 
October 
2022 

 
This project is part of the Reset & Recovery programme and, going forward, will be reported as 
part of it. 

Risk Management Strategy 31st July 
2020  

CMT decided to push back the development of the new reporting layout until 1st Quarter report 
of 2021-22 

Implement Customer Portal 30
th

 
November 
2021 

 
Portal launch date to Customer by end November, work continues to be on track to 
achieve this and testing currently ongoing 

ICT Strategy   
 

ICT Strategy approved by Cabinet in April 2021 and published in May 2021. 
 
Project now completed 

Organisational Development Strategy 31st 
December 
2021 

 
Project on track 

Welfare Reform 31st 
December 
2021 

 
First draft Corporate Debt Strategy anticipated autumn/winter 2021 

 

Leisure Strategy 30th 
December  

Project on track 
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Corporate Project Due Date RAG 
Status 

Commentary 

2022 

Town Centre Programme 31st March 
2022  

 

Net Zero Carbon 2050 
 

Tender preparation is underway 

 

 
Key to Symbols 
 

RAG Status Overall Project Status 

 
Project on track and in control 

 
Project not on track but in control 

 
Project not on track 

 
 

 

 

 

P
age 17



  
  

  

 

 

General Fund – Actual Spend 
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Universal Credit Summary 
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1. Corporate projects and corporate risks 

 
The Executive Leadership Team identified projects from the Corporate Plan, the monitoring 
of which would form the basis for this section of the quarterly performance report.  
Project highlight reports for each of these are included at Appendix 1. 
 
Details on the Corporate Risk Register are included at Appendix 2. 
 
2. Regeneration project updates 
 
Solway 
 
In July 2018 Council approved the formation of Solway (Tamworth) Limited as a separate 
but wholly owned local authority trading company (LATC). This decision was made on the 
basis that the Council is having to look towards commercial activity in order to be more self-
reliant and to find additional funding to support the medium term financial strategy (MTFS) 
in a climate of reduced central government funding against increased demand. 
 
Progress on this project was restricted due to a number of other priorities and issues taking 
precedence including; purchase and master planning of the Gungate site, uncertain 
financial markets, the Future High Streets Fund (FHSF) process, internal corporate 
restructure and the ongoing COVID-19 pandemic. 
 
Following a previous report to Corporate Scrutiny Committee on 25th August 2020, and as 
recommended by the Committee, Jones Lang Lasalle were appointed during 2020 to review 
and update the assumptions taking into account local and regional market trends to assess 
continued viability and the impact of the COVID-19 pandemic as far as that could be judged 
at the time of writing; which it confirmed.   
 
On 11th March 2021, Corporate Scrutiny Committee considered the report and approved 
exploring in more detail the viability and financial implications of a private rental scheme will 
allow the Council to make a fully informed decision on how to develop the site. 
 
In addition, the successful Future High Streets Fund bid (as well as the consultation and 
continuing work on the options for the Gungate site) will mean officer time will be restricted 
further. However, officers will benefit from the experience of procuring and managing a 
significant regeneration project in the coming months and years which could benefit the 
future plans for the Solway site depending on the review findings. 
 
Future High Street Fund 
 
The current priority workload is the preparation of a tender for the appointment of a multi-
disciplinary team to move the project forwards in the enabling phase. The tender will go live 
through the CCS framework on the 15 July 2021. 
 
Other work underway includes the appointment of consultants/surveyors to undertake 
various surveys within the town centre including utilities, measured building surveys and 
topographical surveys.  
 
Work continues on heads of terms for the various partnerships and acquisitions that are 
necessary for the project to progress.  
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Gungate 

 
Staffordshire County Council (SCC) approved a report at its Charities and Trusts committee 
on the 15th June 2021 to market the Tamworth Youth Centre. Further consent is required 
from the Charity Commission which is a six month process. Hopefully, by the end of the 
year this will be possible. A red book valuation process is jointly underway between 
Tamworth Borough Council (TBC) and SCC which seeks to evaluate TBC and SCC 
landholdings on Spinning School Lane North.  
 
The new owners of the Police Station have asked for a meeting with the planning team to 
discuss proposals for the site. 
 
Amington Local Centre 
 
The site was transferred back to TBC in June 2021. The Borough Council is now under a 
Section 106 obligation to develop the site as a local centre within five years.  
 
One unexpected effect of the pandemic was to greatly increase the profitability of local 
convenience stores. There is therefore a good level of demand from convenience store 
operators for this site and the site is currently being marketed to establish the level of 
interest and likely values. 
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3. Impact of Welfare Benefit Reform on Council services 

 
Quarterly updates are presented to monitor the impact of welfare benefit reform changes on 
Council services including customer demand via monitoring of calls/contacts together with 
the financial impact of collection and demand for benefits and effect on income streams 
such as rent, council tax and business rates. 
 
Benefits 
 
A reduction in the number of Discretionary Housing Payments (DHP) claims is reported - 
DHP claims paid are £28k (£46k at June 2020) with 60 successful claims from 82 
applications (compared to 70 successful claims from 104 applications at June 2020). There 
is a 1.5 week backlog (1 week as at June 2020) of claims still to be processed. 
 
Local Council Tax Reduction Scheme claims are lower than 2020/21 (5,345 claimants as at 
June 2021 compared to 5,671 at June 2020) with a total scheme cost of £4.7m (£4.6m in 
2020/21). 
 
Live caseload figures are 96 lower than 2020/21 – currently 5,575 which follows the 
significant increase to 5671 in June 2020 resulting from the pandemic (following a reducing 
annual trend – at March 2020 caseload was 5,374 which was 140 lower than the previous 
year). The average time taken to process new Housing Benefit/Council Tax Benefit claims 
and change events was 8.5 days to June 2020 (4.7 days to June 2020). 
 
Revenues 
 
Due to the pandemic, recovery actions were suspended for Quarter 1 of 2020 and so 
comparative figures relate to 2019 (as a result there was no court action or enforcement 
agent referrals during quarter 1 of 2020). 
 
NNDR 
 
Reminders (299 at June 2021) are at lower levels than 2019/20 levels (382 at June 2019) 
with summons and liability orders at lower levels than 2019/20. There has been 50 
summons and 23 liability orders (compared to 62 and 38 respectively at June 2019). There 
have been no enforcement agent referrals to June 2021 (28 referrals to June 2019) due to 
the first court hearing for 2021/22 debts being delayed until 29th June.  There have also 
been less cases for 2021/22 as the extended retail relief means some businesses received 
100% relief up to 30th June. 

Collection performance is above target - current year collection levels are at 28.1%, above 
target by 2.4% at 30 June (28.6% as at 30 June 2019), although are expect to taper towards 
target as the year progresses, due to the lower collection performance in quarter 1 of 2020. 
There may also be an impact on collection performance from 1st July following the removal 
of the 100% retail relief. Court costs are at the anticipated level of £6k.  

Arrears collected for 2020/21 are 27.3% compared to a target of 2.9%, however, this is 
improved due to there being more extended arrangements relating to previous years debt 
due to the pandemic.  

Council Tax 
 
Reminders are just 45 lower than 2019/20 levels (6,249 at June 2021 compared to 6,204 at 
June 2019) with summonses and liability orders at higher levels (2,017 summonses 
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compared to 1,648 to June 2019 with 1,342 liability orders compared to 1,164 to June 

2019). Attachment of earnings and enforcement agent referrals are at lower levels (45 
attachments compared to 127 in quarter 1 of 2019/20 with 206 referrals compared to 256 at 
June 2019).  
 
There is a significant backlog in processing of correspondence due to additional workload 
created by the payment of significant levels of grants and reliefs to local businesses arising 
from the pandemic. 
 
Current year collection levels at 30.1% are higher than the target of 29.2%, however, this is 
in line with the 2019/20 collection performance (also 30.1%). Court cost income is ahead of 
that anticipated by £12k at £46k. Arrears collection for 2020/21 of 17.4% is higher than the 
target of 17.0%. 

As at June 2021 there were 2,024 live Council Tax universal credit cases. The collection 
rate for universal credit cases was 29.3% (of a £716k collectable debit) compared to our 
overall collection rate of 30.1%. The difference shows universal credit collection 
approximately £6k behind where it would be if it reflected the overall figures. 

Direct Debit take up for live universal credit cases is 27.8% compared to 70.8% overall, 
while roughly 9% are subject to arrangements compared to an overall figure of 2%. In 
addition, 53% of universal credit cases have been sent a reminder (17% overall). 21% of 
live cases have received a summons for non-payment, compared to a figure of 4% overall. 
 
Housing 
 
Summary information provided below explains numbers in receipt of Universal Credit: 
 

Indicator 
Qtr 4 
2018/19 

Qtr 4 
2019/20 

Qtr 4 
2020/21 

Qtr 1 
2021/22 

live caseload figure 5,514 5,374 5,628 5,575 

Number of Universal Credit claimants in 

Tamworth 2,682 4,594 8,687 8,788 

Number of Council Tenants on Universal 

Credit 645 1,072 1,449 1,519 

Number of Council Tenants on Universal 

Credit and in Rent Arrears 443 663 680 954 

Percentage of Council Tenants on 

Universal Credit and in Rent Arrears 68.7% 61.9% 46.9% 62.80% 

Number of Council Tenants on Universal 

Credit and not in Rent Arrears 202 409 769 565 

Percentage of Council Tenants on 

Universal Credit and not in Rent Arrears 31.3% 38.2% 53.1% 37.20% 

 
Total Rent arrears (excluding former tenants) at 30 June 2021 were £642k compared to 
£481k at 31 March 2021 – an increase of £161k (compared to a £188k increase as at 30 
June 2020). 
 
Total arrears (including former tenant arrears, recharges, court costs and garages etc.) are 
£1.9m at 30 June 2021, compared to £1.8m at 31 March 2021, an increase of £123k 
(compared to a £175k increase between 31 March 2020 and 30 June 2020). 
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Total arrears (including former tenant arrears, recharges, court costs and garages etc.) 

were £1.8m at 31 March 2021, compared to £1.84m at 31 March 2020, a reduction of £64k 
(compared to an increase of £6k between 31 March 2019 and 31 March 2020). 
 
There were no evictions during the quarter (none in 2020/21 / 9 to Quarter 4 of 2019/20), 
due to COVID-19 court action for evictions being on hold.  
 
The outbreak of COVID19, which hit the UK in March 2020, has had a significant impact 
nationally and locally. More specifically for the Council’s Housing Revenue Account, rent 
levels have been put at risk. There was minimal impact on rent arrears levels in the first half 
of the year 2020-21 but this position has been continually kept under review. Outstanding 
rents may be reclaimed, but over a significantly longer period because of the commitment 
the Council made, in accordance with government announcements, not to evict any tenants 
in which rent arrears could be contributed to COVID19. 

 
 
Write Offs  
 
The Assistant Directors and Heads of Service are responsible for the regular review of 
debts and consider the need for write off and authorise where necessary appropriate write 
offs in line with the Corporate Credit Policy.  
 
The position for the first quarter of the financial year reported to Cabinet on 19th August 
2021 is shown below. 
 

Type 01/04/21 – 30/06/21 
£  p 

Council Tax £1,551.51 

Business Rates £0.00 

Sundry Income £802.72 

Housing Benefit Overpayments £7,416.53 

Housing  £52,882.79 

 
Whilst reported collection rates are marginally ahead of target at the moment, it is too early 
to know what effect the pandemic will ultimately have on the economy and residents ability 
to pay in the future. 
 
The pandemic has affected people in a number of ways and many of our 
residents/customers continue to be financially impacted by the crisis but it should be noted 
that at present we would not consider the write off of debts unless we have pursued them to 
the fullest extent (and as a last resort).  
 
The Council is committed to ensuring that debt write offs are kept to a minimum by taking all 
reasonable steps to collect monies due. There will be situations where the debt recovery 
process fails to recover some or all of the debt and will need to be considered for write off in 
accordance with the schemes of delegation prescribed in the Corporate Credit Policy. 
 
The Council views such cases very much as exceptions. Before writing off debt, the Council 
will satisfy itself that all reasonable steps have been taken to collect it and that no further 
recovery action is possible or practicable. It will take into account the age, size and types of 
debt together with any factors that it feels are relevant to the individual case. 
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Universal Credit 

 
With regard to the roll out of universal credit, the current indicators show: 

 

Indicator 
Qtr 4 
2018/19 

Qtr 4 
2019/20 

Qtr 4 
2020/21 

Qtr 1 
2021/22 

live caseload figure 5,514 5,374 5,628 5,575 

Number of Universal Credit 

claimants in Tamworth 2,682 4,594 8,687 8,788 

Number of Council Tenants on 

Universal Credit 645 1,072 1,449 1,519 

Number of Council Tenants on 

Universal Credit and in Rent 

Arrears 443 663 680 954 

Percentage of Council Tenants on 

Universal Credit and in Rent 

Arrears 68.7% 61.9% 46.9% 62.80% 

Number of Council Tenants on 

Universal Credit and not in Rent 

Arrears 202 409 769 565 

Percentage of Council Tenants on 

Universal Credit and not in Rent 

Arrears 31.3% 38.2% 53.1% 37.20% 

Number of Council Tax Payers on 

Universal Credit 745 1,254 1975 2,024 

Number of Council Tax Payers on 

Universal Credit and in arrears 

with Council Tax payments 261 388 263 425 

Percentage of Council Tax Payers 

on Universal Credit and in arrears 

with Council Tax payments 35.0% 30.9% 13.3% 21.0% 

Number of Council Tax Payers on 

Universal Credit and not in arrears 

with Council Tax payments 484 866 1712 1,599 

Percentage of Council Tax Payers 

on Universal Credit and not in 

arrears with Council Tax payments 65.0% 69.1% 86.7% 79.0% 

Number of Universal Credit 

claimants nationally 1,736,431 2,933,218 6,038,764 6,010,269 

Discretionary Housing Payments 

made - Year to date 140,303 135,782 171576 28,083 

Amount of Discretionary Housing 

Payments made to Universal Credit 

claimants - Year to date 82,001 102,688 148625 24,317 
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4. Medium Term Financial Strategy 2021/22 to 2025/26 monitoring 

 
When Council approved the 2021/22 Budget and Medium Term Financial Strategy (MTFS) 
on 23rd February 2021, the impact of the Covid-19 pandemic on the economy and ultimately 
the impact for the Council’s finances was uncertain - including any lasting effects for 
individual businesses and their employees. Social distancing measures have continued 
impacting mainly on the Council’s ongoing income receipts. 
 
In addition, future levels of funding for the Council were uncertain pending the 
Government’s planned reforms to Local Government funding. The Government has 
confirmed that the longer-term reforms for the local government finance system (including 
the move to 75% Business Rates Retention and Fairer Funding Review of Relative Needs 
and Resources) will be deferred again as a result of the pandemic, although no timescales 
have been released. In addition, the next planned national Business Rates Revaluation, 
planned for 2021 will take effect from 2023. 
 
The Government had previously said it will keep an open dialogue with the local authorities 
on the best approach to the next financial year, including how to treat accumulated business 
rates growth of £2m p.a. (pending the planned business rates baseline reset) and the 
approach to the 2021/22 local government finance settlement.  
 
It was announced, as part of the Spending Review in 2020 and confirmed as part of the 
settlement, that that there would be no reset for 2021/22 however, no papers were 
published but the Secretary of State confirmed a commitment to the Fair Funding Review 
and the business rates reset; but in answering questions from MPs he indicated only that 
there “may be an opportunity next year” to bring forward proposals for reform and he 
confirmed that he did not know when reform would be implemented. 
 
The reforms were planned to be in place by 2020/21 but were deferred until 2021/22. The 
Government has confirmed that the longer-term reforms for the local government finance 
system (including the move to 75% Business Rates Retention and Fairer Funding Review of 
Relative Needs and Resources) will be deferred again as a result of the Covid-19 pandemic, 
although no timescales have been released. In addition, the next planned national Business 
Rates Revaluation, planned for 2021 has now been deferred to 2023. 
 
With regard to the Housing Revenue Account (HRA), a five year MTFS was approved by 
Council including significant investment in meeting future housing needs to sustain the HRA 
in the longer term. 
 
It is also the Government’s intention to look again at the New Homes Bonus for 2022/23 and 
explore the most effective way to incentivise housing growth. They are consulting on 
proposals prior to implementation. In the longer-term, the Government remains committed 
to reform and want to take time to work with local authorities to make sure that the approach 
is right following the planned reviews. 
 
In light of the ongoing impact of Covid-19 on the Council’s MTFS, managers have again 
been asked to review their budgets and identify all non-essential spending for 2021/22 as 
part of the quarter one projections at 30 June 2021 – as part of a managed underspend 
plan. 
 
Cabinet on 22nd October 2020 approved the Recovery and Reset programme which aims to 
consider how we can tackle the financial challenges facing the council as a result of the 
coronavirus pandemic. This will include reviewing services, reducing waste demand on 
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services (basically this is any action or step in a process that does not add value to the 

customer), exploring opportunities for income generation and identifying any further savings.  
An update including recommendations for the next steps was approved at Cabinet 29th July 
2021 including the continuing work the agreed actions to address the financial position in 
future years: 
 

1. Financial Management and Commerciality – Seeking to remove historic underspends 
and adopt an in-service approach to rigorous and controlled spending. 

2. Smart Working – Exploration of the business impacts around current levels of home 
working and what the future is for AGILE working. 

3. Building Requirements and Utilisation – Consideration of the best use of all our 
property assets to ensure the council’s resources are focused on front line service 
delivery. 

4. Front Reception and Customer Service Offer – Exploration of customer service 
models to assess the impact of front reception closing during the pandemic and how 
acceleration of digitising services can be delivered whilst ensuring our most 
vulnerable customers retain face to face services. 

5. Service Re-design and Review – An organisational wide review of each service to 
identify short, medium and longer-term opportunities to improve delivery of services 
central to the council’s core purpose and strategic aims. 

6. Third Sector Support and Vulnerability Strategy – Recognising that one of the most 
positive outcomes to the Pandemic is the overwhelming ability of ‘anchor 
organisations and communities’ to mobilise and support each other, this project will 
explore how the Council’s commissioning framework can be aligned to build on these 
foundations going forward and how we define and develop our vulnerability strategy, 
building on the baseline assessment commissioned over the summer. 

7. Economy and Regeneration - Work has continued on the future of our high street and 
alongside this the economic recovery and regeneration of Tamworth is central to our 
future Recovery and Reset. 

  
Together with any opportunities arising from the response to the Covid-19 pandemic, for 
Member consideration during the budget process. 
 
The overriding goal is to make sure our organisation remains fit for the future, while 
protecting services to the most vulnerable in our community.  
 
As a result of the updated forecast in July 2021, the projections now identify General Fund 
balances of £1.8m over three years – with a shortfall of £2m by 2024/25 and £5.7m over the 
five years to 2025/26, including the minimum approved level of £0.5m (compared to the five 
year projections within the approved MTFS of £0.5m over three years – with a shortfall of 
£3.3m by 2024/25 and £7m over the five years to 2025/26). 
 
For the HRA, no major impact of the pandemic are forecast over 5 years at present, the 
current projections for the impact of Covid-19 on rent income levels is manageable within 
existing balances. The projections now identify HRA balances of £3.9m over three years, 
£3.6m by 2024/25 and £3.5m over the five years to 2025/26, including the minimum 
approved level of £0.5m (compared to the five year projections within the approved MTFS of 
£3.1m over three years, £2.8m by 2024/25 and £2.7m over the five years to 2025/26). 
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General Fund 

 

  General Fund        

MTFS Projections 
2020/21 - 2025/26 

2020/21 2021/22 2022/23 2023/24 2024/25 2025/26 

  £'000 £'000 £'000 £'000 £'000 £'000 

              

Projected Balances 
per MTFS Council 
February 2021 

(6,753) (6,547) (3,845) (526) 2,790 6,544 

Revised Forecasts:            

Revised Forecast 
Balances - July 2021 

(8,003) (8,013) (5,172) (1,792) 1,469 5,169 

Improvement (1,250) (1,466) (1,327) (1,266) (1,321) (1,375) 

 
As a result of the updated forecast in July 2021, the projections now identify General Fund 
balances of £1.8m over three years – with a shortfall of £2m by 2024/25 and £5.7m over the 
five years to 2025/26, including the minimum approved level of £0.5m (compared to the five 
year projections within the approved MTFS of £0.5m over three years – with a shortfall of 
£3.3m by 2024/25 and £7m over the five years to 2025/26). 
 
Further savings of around £1.1m p.a. will be required over the next five years (based on 
annual £5 increases in Council Tax). On an annualised basis this would equate to a year on 
year ongoing saving of £0.4m over five years. 
 
The forecast has been updated to include: 
 
Change: 
 

Budget Impact 

Savings / increased income  

 The projected outturn underspend 
of £216k for 2021/22 (as at Period 
3); 

 

£(216)k for 2021/22 only 

 Anticipated savings in contingency 
budgets 
 

£(85)k p.a. from 2022/23 
 

 Savings from the planned 
underspend review arising from 
the finance R&R workstream 
 

£(97)k p.a. from 2022/23 
 

 Forecast savings arising from 
lower pay award (1%) 
 

£c.(100)k p.a. from 2022/23 
 

  
Additional costs / reduced income  

 Increased Waste disposal costs 
from 2022/23 
 

£53k p.a. from 2022/23 

 Reduction in council tax, business 
rates and court costs income due 
to ongoing effects of the pandemic 

£52k p.a. from 2022/23 
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Change: 
 

Budget Impact 

 

 Reduction in ongoing car parking 
income due to ongoing effects of 
the pandemic 
 

£225k p.a. for 2 years from 
2022/23 (then £112k p.a. 
thereafter) 

 Reduced investment income due 
to continued low interest rates 

 

c.£80k p.a. for  2022/23 (£5k p.a. 
thereafter) 
 

 
In addition, following finalisation of the outturn underspend for 2020/21 of £2.2m, additional 
balances of £1.3m are now reported (with closing balances of £8.0m). 
 
Balances also held within earmarked reserves for Transformation and Business rates 
retention will also be available to support the budget and MTFS. 

 
 

Housing Revenue Account 
 

 Housing Revenue Account 

MTFS Projections 
2020/21 - 2025/26 

2020/21 2021/22 2022/23 2023/24 2024/25 2025/26 

  £'000 £'000 £'000 £'000 £'000 £'000 

              

Projected Balances 
per MTFS Council 
February 2021 

(4,866) (4,523) (3,160) (3,069) (2,790) (2,665) 

Revised Forecasts:            

Revised Forecast 
Balances - July 2021 

(5,610) (5,257) (3,921) (3,859) (3,609) (3,512) 

Improvement (744) (733) (761) (789) (819) (848) 

 
The projections now identify HRA balances of £3.9m over three years, £3.6m by 2024/25 
and £3.5m over the five years to 2025/26, including the minimum approved level of £0.5m 
(compared to the five year projections within the approved MTFS of £3.1m over three years, 
£2.8m by 2024/25 and £2.7m over the five years to 2025/26). 
 
The forecast has been updated to include a revised projected outturn overspend of £11k for 
2021/22 (as at Period 3) and forecast savings arising from lower pay award of c.£30k p.a. 
 
In addition, following finalisation of the outturn underspend for 2020/21 of £0.6m, additional 
balances of £0.75m are now reported (with closing balances of £5.6m). 
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5. Financial Healthcheck 

 
Executive Summary 
 

This section to the report summarises the main issues identified at the end of June 2021. 
 
General Fund 
 

Revenue 
 

GENERAL FUND 
YTD 

Budget   
£000 

YTD 
Position   

£000 
Variance  

£000 
Budget  

£000 

Predicted 
Outturn  

£000 
Variance  

£000 Comment 

Chief Executive 489 491 2 1,575 1,586 11 No material variances 

AD Growth & 
Regeneration 

230 (6) (236) 1,345 1,488 143 
Mainly due to lower Car 
park income 

ED Organisation 182 164 (18) 478 485 7 No material variances 

AD People 930 953 23 226 320 94 
Due to vacancy allowances 
/ no vacant posts 

AD Operations & 
Leisure 

960 1,192 232 3,156 3,292 136 
Due to vacancy allowances 
/ no vacant posts 

ED Finance 31 33 2 - 9 9 No material variances 

AD Finance 

1,070 (3,512) (4,582) (7,738) (8,309) (571) 

Additional covid-19 new 
burdens and SFC grants / 
returned Business rates 
levy 2020/21 

AD Assets (479) (382) 97 (883) (919) (36) Windfall rental income 

AD Neighbourhoods 304 47 (257) 1,142 1,093 (49) 
Vacant Community 
Wardens 

AD Partnerships 275 178 (97) 958 996 38 No material variances 

               

Total 3,992 (842) (4,834) 259 41 (218)  

 
The General Fund has a favourable variance against budget at period three of £4.834m.  
 
The projected full year position identifies a favourable variance against budget of £218k or 
5.46%. 

 
This projection has highlighted several budget areas for concern (detailed at Appendix A).  
 
A balance of £169k was held in the General Contingency Budget at the end of June 2021 
which, as part of the non-essential ‘managed underspend’ review, is forecast will not be 
required at present. 
  

Capital 
 

 
 
 

GENERAL FUND

Budget 

Reprofiled from 

2020/21 (memo 

only) £000

YTD 

Budget 

£000

YTD Actual 

Spend £000

Variance 

£000
Budget £000

Predicted 

Outturn 

£000

Variance 

£000

Reprofile to 

2022/23 

(memo 

only) £000

Outturn 

£000

Chief Executive 718 718 0 (718) 718 718 - - 718

AD Growth & Regeneration 807 4,272 225 (4,047) 14,665 14,242 (424) 424 14,665

AD People 151 172 39 (133) 238 238 - - 238

AD Operations & Leisure 669 793 342 (451) 1,164 1,164 - - 1,164

AD Finance 12,131 12,131 - (12,131) 12,131 8,131 (4,000) 4,000 12,131

AD Assets 817 998 541 (457) 1,542 1,467 (75) - 1,467

AD Neighbourhoods - 11 - (11) 46 46 - - 46

AD Partnerships - - - - - - - - -

GF Contingency 255 255 - (255) 255 120 (135) 135 255

TOTAL GENERAL FUND 15,548 19,351 1,147 (18,204) 30,759 26,126 (4,634) 4,559 30,684
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Capital expenditure incurred was £1.147m compared to a profiled budget of £19.351m. It is 

predicted that £26.126m will be spent by the year-end compared to a full year budget of 
£30.759m (this includes re-profiled schemes from 2020/21 of £15.548m). 

 
A summary of Capital expenditure is shown at Appendix B. 

 
Treasury Management 
 
At the end of June 2021 the Authority had £71.942m invested in the money markets. The 
average rate of return on these investments is 0.24% though this may change if market 
conditions ease.  

 
Borrowing by the Authority stood at £63.060m at the end of June 2021, all being long term 
loans from the Treasury Public Works Loans Board. The average rate payable on these 
borrowings equates to 4.05%.   
 
A more detailed summary of the Treasury Management situation, detailing our current 
Lending and Borrowings can be found at Appendix C. 

 
Balances 
 
Balances on General Fund are projected to be in the region of £8.014m at the year-end 
from normal revenue operations compared to £6.548m projected within the 2021/22 budget 
report– additional balances of £1.466m. 

 

 

Housing Revenue Account (HRA) 
 
Revenue 
 

HOUSING REVENUE 
ACCOUNT 

YTD 
Budget   

£000 

YTD 
Position   

£000 
Variance  

£000 
Budget  

£000 

Predicted 
Outturn  

£000 
Variance  

£000 

HRA Summary (4,277) (4,315) (38) (9,412) (9,542) (130) 

ED Communities 23 30 7 - 9 9 

AD Operations & Leisure 37 40 3 145 153 8 

AD People 45 32 (13) - 1 1 

AD Assets 40 237 197 405 438 33 

AD Neighbourhoods 313 317 4 3,413 3,502 89 

Housing Repairs 1,499 1,526 27 5,792 5,792 - 

              

Total (2,320) (2,133) 187 343 353 10 
 

The HRA has an unfavourable variance against budget at period three of £187k. 
 
The projected full year position identifies an unfavourable variance against budget of £10k 
or 0.43%. Individual significant budget areas reflecting the variance are detailed at 
Appendix A. 
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Capital 
 

 
 
Housing Capital expenditure of £6.969m has been incurred as at the end of Period 3 
compared to a profiled budget of £14.362m. 
 
It is predicted that £14.387m will be spent by the year-end compared to the full year budget 
of £21.458m (including £11.997m re-profiled from 2020/21); 

 
A summary of Capital expenditure is shown at Appendix B. 

 
Balances 
 
Balances on the Housing Revenue Account are projected to be in the region of £5.258m at 
the year-end compared to £4.522m projected within the 2021/22 budget report – additional 
balances of £736k. 
 

. 

HOUSING REVENUE ACCOUNT

Budget 

Reprofiled from 

2020/21 (memo 

only) £000

YTD 

Budget 

£000

YTD Actual 

Spend £000

Variance 

£000
Budget £000

Predicted 

Outturn 

£000

Variance 

£000

Reprofile to 

2022/23 

(memo 

only) £000

Outturn 

£000

AD Assets 11,897 14,262 6,969 (7,293) 21,358 14,287 (7,071) 6,542 20,828

HRA Contingency 100 100 - (100) 100 100 - - 100

TOTAL HOUSING REVENUE ACCOUNT11,997 14,362 6,969 (7,393) 21,458 14,387 (7,071) 6,542 20,928
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Appendix 1 

 

Corporate Plan Project Updates 
 

Corporate Capital Strategy highlight report 
 
 

 

   Project due date 31
st
 December 2021 

   
Overall Project Status  (Indicate by typing yes in the appropriately shaded box 

below) 

   3. On track and in control  

   2. Not on track but in control  

   1. Not on track  

      Month & Year of update June 2021 

 (Traffic light - red, amber, green based on progress to date) 

Workstreams Due date Lead 
Workstream 
RAG status 

MTFS to include consideration of Capital Expenditure 
October 
2019 

LP  

Monthly Capital Monitoring Reports 
From June 
2019 

LP  

Review Capital Appraisal Process  
October 
2019 

LP   

Review Asset Management Strategy – incorporating revised Stock Condition Survey 
December 
2021 

PW  

Review of Building Repairs Fund (BRF) and planned approach to be developed 
December 
2021 

PW / LP  

Review of Commercial Property – monitoring of performance to be established 
December 
2021 

PW / LP  

              

Key milestones achieved 
Date 
milestone 
achieved 

Capital Strategy included with Budget and MTFS presented to Cabinet 24
th
 January 2019 and Joint Scrutiny Cttee 30

th
 January 

2019 
January 2019 

Feedback received from Link Asset Services and subsequent amendments/updates made to strategy 2019/20 2019/20 

ASSG meetings scheduled 1/4ly in diaries starting 28/03/19 – and resumed September 2020 following cancellations due to Covid 
19 

 

ASSG on 26/09/19 reviewed progress for Agreed Capital Programme; considered and agreed report on “Whole Life Costing” and 
reviewed progress on Capital Strategy Action Plan 

September 
2019 

Draft Capital Budgets for 2020/21 onwards considered by CMT 16/10/19  

Draft Capital Budgets for 2020/21 onwards included in base budget report to Cabinet 28/11/19 
November 
2019 

Initial assessment/baseline position for monitoring BRF and Commercial Property established December 2019 
December 
2019 

2020/21 Draft Capital Strategy included with Budget and MTFS presented to Cabinet 22
nd

 January 2020 and Joint Scrutiny Cttee 
29

th
 January 2020 

January 2020 

2020/21 Final Capital Strategy included with Corporate Vision, Priorities Plan, Budget & MTFS 2020/21 approved by Cabinet 20
th
 

February 2020 and Council 25
th
 February 2020 

February 
2020 

2021/22 Final Capital Strategy included with Corporate Vision, Priorities Plan, Budget & MTFS 2021/22 approved by Cabinet 18
th
 

February 2021 and Council 23rd February 2021 
February 
2021 
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Cleaning Review highlight report 
 
 

 

   Project due date TBA (was 30
th
 April 2020) 

   
Overall Project Status  (Indicate by typing yes in the appropriately shaded box 

below) 

   3. On track and in control  

   2. Not on track but in control  

   1. Not on track  

      Month & Year of update June 2021 

 (Traffic light - red, amber, green based on progress to date) 

Workstreams Due date Lead 
Workstream 
RAG status 

Project Scoping [Complete] Complete  PW  

PID [Complete] Complete  PW  

Demands analysis [Complete] Complete  TW  

Review of staffing needs and costing/Service standards [Complete] Complete  TW  

Implementation [April 2020] 30/04/20  PW  

              

Key milestones achieved 
Date 
milestone 
achieved 

Project scoped, PID completed and agreed Summer 2019 

Demands analysis complete Summer 2019 

Service standards and staffing inputs mapped Summer 2019 

Costed model produced Summer 2019 

Report presented to CMT [Summer 2019] Summer 2019 

Outline report presented to Scrutiny August 2019 

Cabinet report date agreed August 2019 

Proposals approved by Cabinet August 2019 

Policy Reviews submitted as part of budget setting process 
September 
2019 

Budgets approved 
February 
2020 

Consultation planning commenced 
February 
2020 
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Leisure Services Review highlight report 
 
 

 

   Project due date 31st October 2022 

   
Overall Project Status  (Indicate by typing yes in the appropriately 

shaded box below) 

   3. On track and in control  

   2. Not on track but in control  

   1. Not on track  

      Month & Year of update June 2021 

 (Traffic light - red, amber, green based on progress to date) 

Workstreams Due date Lead 
Workstream 
RAG status 

Aspects of the Councils leisure provision have been reviewed:- 
 

 Covid 19 has had an impact on leisure services, the  Council run gym had to 
close due to lockdown and a review of this was undertaken at that time:- 

 
Review of the viability of castle grounds activity centre gym resulting in staff 
made redundant from posts including cessation of IR35 gym instructor. 
 

 Covid further impacted on Anker Valley football facilities and this was closed with 
Lockdown 1, reopened with reduced facilities in the late summer and is now 
closed gain with Lockdown 3- Jan 2021, has reopened on29th March 2021 for 
both Junior and senior football. Matches being played into June to meet league 
fixtures. Although guidance for 19th onwards permits full opening, we are keeping 
the changing rooms closed as there is no natural ventilation and the facilities are 
communal. However spectators are returned to the facility for the start of the 
season 

 
 Review of current swimming provision, awaiting decision. Further legal view 

currently being consulted on options. 
 
Others area still require review, now the Council has been awarded the Future High Street 
funding, there is a  requirement to align leisure provision in the town centre going forward 
and assessment of this has commenced. Options for inclusion in a new town centre 
Leisure centre are currently been appraised. 
 
All leisure services will be considered in line with the R and R project. 
Uncertain of what leisure provision will ‘look like’ following pandemic, far too early to see 
the longer term impact- full review pushed back to October 2022. 
 
Preparation of project plan, to include scrutiny committee consultation on 
recommendations as required 
 
Further preparatory work to look a wider health and wellbeing benefit to community 
following the pandemic. 
 

 
 
 
 
 
 
 
 
 
Sept 2021 
 
 
 
 
Aug 2021 
 
 
 
Aug 2021 
 
 
 
December 
2021 
 
 
 
 
 
Oct 2021 
 

 
SMcG/K
M 

 

Review Information- to meet with ED Communities and ED DCE, AD Partnerships to 
discuss options leisure requirements 

 
 
AG/SMc
G 

 

              

Key milestones achieved 
Date 
milestone 
achieved 

Initial review of gym completed and staff made redundant Oct 2020 

Swimming agreement- initial equality review completed Aug 2020 
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Risk Management Strategy highlight report 
 
 

 

   Project due date 31
st
 July 2020 

   
Overall Project Status  (Indicate by typing yes in the appropriately shaded box 

below) 

   3. On track and in control  

   2. Not on track but in control  

   1. Not on track  

      Month & Year of update May 2021 

 (Traffic light - red, amber, green based on progress to date) 

Workstreams Due date Lead 
Workstream 
RAG status 

Review of current reporting process / format July 2020  LP  

Rationalize and Co-ordinate mitigating actions July 2020 LP  

Identification of Corporate Risks- ensure all captured, aligned and reported July 2020 LP  

              

Key milestones achieved 
Date 
milestone 
achieved 

Appointment of consultants to assist with undertaking the review and project scoped March 2019 

Review of current risk undertaken and new grouping proposed(reduction to 14 categories)    looking to reduce further April 2019 

Appointment of ”Service Risk Champions” 
September 
2019 

Collation of potential different reports from the system be considered TBA 

Meetings with Risk champions Scheduled in for November - rescheduled Suspended 

Due to the delay and loss of momentum in the project a revised timetable will be discussed – RB and risk consultant 14/2/20 
February 
2020 

A revised draft of the new report to be presented to CMT in July for approval. If approved, discussions with relevant AD’s and 
ED’s will be held and a new report generated in Pentana. This will then be included in a future Risk report to A&G  

July 2020 

The new report layout is constructed and will be reviewed and refined in October by ED’s and AD’s ready for reporting to A&G at 
the 3

rd
 Qtr 

Not Achieved 

The new report layout is constructed and to be reviewed and refined by mid-December by ED’s and AD’s ready for reporting to 
A&G at the 3

rd
 Qtr – update from CMT 7/1/21 reschedule report for A&G 1

st
 Qtr 2021-22 

 

New layout discussed with ED’s 18/11/20 and to be discussed with AD’s 10/12/20  The meeting on the 10
th
 will also receive 

feedback and discussion on the ZM risk Horizon survey 
10/12/2020 

The new layout discussed ZM Horizon scanning review discussed. CMT members to feedback on the revised layout for the first 
CMT in the new year. The CMT decided to push back the development of the new reporting layout until 1

st
 Quarter report of 

2021-22 
08/07/2021 
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Implement Customer Portal highlight report 
 
 

 

   Project due date 
(31st December 2020) 
Revised to 30th 
November 2021 

   
Overall Project Status  (Indicate by typing yes in the appropriately 

shaded box below) 

   3. On track and in control  

   2. Not on track but in control  

   1. Not on track  

      Month & Year of update June  2021 

 (Traffic light - red, amber, green based on progress to date) 

Workstreams Due date Lead 
Workstream 
RAG status 

CRM Activity 
 Single Person Discount Process User Acceptance Completed by CST 

 Revenues – testing in progress 

10/05/21 
 
 
20/04/21 

JSh 
 
 

Dependency – Digital360 v29 Upgrade 
 Acceptance is a pre-requisite of Portal Go Live 

 Testing underway –  

 Housing completed – Issues reported to Civica for resolution 
 Planning – testing completed 
 Benefits –testing completed as far as possible 
 Revenues – testing completed as far as possible 
 CST – testing completed as far as possible 

 
30/6/21 

JSh 
 

 

Portal – Portal 360 
TBC controlled work 
 Post Upgrade Testing in final stages  
 Volunteer testers testing Registration Process and UX 
 Ongoing Portal styling and configuration workshops with Customer Service and 

Graphics Teams to amend content in live environment 
 SPD Portal process UAT to be completed 
 New Civica Project Manager – Project completion plan written and received 

 Being re-written to reflect Portal Go Live in Stages 
 Stage 1 – Basic Portal  

 Register and authenticate email and Ctax account 
 Raise Report it Service Request 
 Raise Complaint 
 Amended plan received 
 Now working towards this amended plan 

 Test registration and authentication process in Live environment 
 De-duplication testing and live  
 LLPG data testing in test to be migrated to live 
 

 
 
 
28/02/21 
 
 
30/04/21 
 
 
 

 
 
 
 
01/03/21 
6/7/2021 
19/03/21 
31.3.21 
30.4.21 
30.4.21 

Jsh  

Portal – Portal 360 
Civica controlled work 
 Pay360 process to be put into Portal 

 Require support from Capita 
 Academy Web Services in Portal  

 Require support from Capita 
 Issues forwarded on to Capita for support 

 Move process to be completed for Move Out and Within Tamworth 
 SPD Portal process work to be completed 
 Complaints in portal testing corrections 
 Scheduler 
 Data work for LLPG synchronisation (Ian) 

 
 
 
 
 

 
06/01/21 
17/02/21 
15/02/21 
20/4/21 
21/4/21 
30/4/21 

JSh  

Knowledge Transfer  
 All sessions delivered 

 
19/08/20 
 

JMcD  
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Key milestones achieved 
Date 
milestone 
achieved 

 Test Portal created and skinned to fit in with Tamworth.gov.uk website – Dec 2019 
 Knowledge Transfer Session – System Admin – delivered w/c 16th December 2019 
 Knowledge Transfer Session – Single Person Discount  - Process Mapping & Customer Journey – 

delivered 22/01/2020 
 System Admin – Build Elements w/c 3rd Feb 
 Customer Journey Build w/c 24th Feb 
 Portal user authentication completed 
 Outstanding documentation ratified and delivered back to Civica 
 Move Process go Live 
 Final Single Person Discount process build sessions delivered  
 Address synchronisation implemented 
 Final knowledge transfer session delivered 
 Address synchronisation between Local Land and Property Gazetteer process implemented 
 Single Person Discount user acceptance testing started 
 Capita provide technical documentation to support development of Academy integration 
 V29 Upgrade implemented in Test  

 Portal Customer Journey Workshop with Civica consultants delivered 
 Styling Workshop completed 
 Live Portal Server software installed 
 Portal infrastructure installed on Live server 
 Service Desk to install certificate, register DNS name mytamworth.gov.uk and install Outlook on 

scheduler server 
 New Civica Project Manager – Project revised completion plan written and received 
 Handover of project management from Knowledge Performance & Insight Manager to Digital Customer 

Experience Manager and Head of Customer Experience 
 Revenues & Benefits met testing deadline wc 10th May 
 Report It into live 
 Complaints into live  
 Demo CMT 10th  
 Exploring reporting (Mas) 
 Digital360 v29 upgrade implemented 
 Updated complaints processes to reflect current structure – testing complete, issues identified and plan 

in place to rectify 
 

 

31/12/19 
16/12/19 
22/01/20 
 
24/02/20 
02/06/20 
12/05/20 
17/06/20 
17/07/20 
15/07/20 
17/08/20 
19/08/20 
31/08/20 
01/09/20 
28/09/20 
02/11/20 

16/12/20 
31/12/20 
26/02/21 
26/02/21 
 
12/03/21 
01/03/21 
23/03/21 
 
10/05/21 
03/06/20 
24/05/21 
10/06/21 
10/06/21 
07/07/21 
07/07/21 
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Organisational Development Strategy highlight report 
 
 

 

   Project due date 31
st
 December 2021 

   
Overall Project Status  (Indicate by typing yes in the appropriately shaded box 

below) 

   3. On track and in control  

   2. Not on track but in control  

   1. Not on track  

      Month & Year of update June 2021 

 (Traffic light - red, amber, green based on progress to date) 

Work streams Due date Lead 
Workstream 
RAG status 

However the consultation work stream has paused due to Covid thus making the work stream amber as 
it isn’t on track but is in control namely to restart when covid allows. The Recovery and Reset 
programme will contain a number of OD strands which will be clearly defined once the scoping of the 
programme is complete thus enabling the OD Strategy to be completed. 

   

**Project restarted June 2020**    

Review Draft Strategy, updated in line with R&R paper (cabinet 29
th
 July) finalise and present to ELT  

August 
2021 

 AG/ZW  

Consultation  (employee focus group, HOS, TULG, ELT, CMT, Portfolio Holder)   
October 
2021 

 AG/ ZW   

Approval of Strategy by Cabinet  
December 
2021  

AG/ ZW  

Action Plan commence and manage via Pentana 
January 
2022 

AG/ ZW   

              

Key milestones achieved 
Date 
milestone 
achieved 

Quotes evaluated – preferred supplier identified – IODA 
December 
2019 

Preferred supplier advised of contract award and suggested delay due to COVID-19 
February 
2020 

Feedback provided for the unsuccessful suppliers March 2020 

No challenges received from the unsuccessful suppliers 
March 2020 
 

Initial scoping meeting held with Ioda  May 2020 

Scoping sessions held with CMT, Heads of Service and some Line Managers  June 2020 

Programme Developed and approved to be delivered virtually  
September 
2020 

Delivery commenced  
December 
2020  

Programme comprises 7 cohorts with 73 delegates 
All 7 module 1 completed  
3 module 2 completed  
360 feedback questionnaire completed for cohort 1 – 3  

January 2021 
 

4 cohorts completed module 2 
360 degree feedback questionnaire completed for cohort 4-7 
121 coaching completed for cohort 1-3 

February 
2021 

Cohorts 1-5 have completed Modules 1-3 
Cohorts 6 and 7 have completed Modules 1 & 2 
 

March 2021 

All cohorts (cohort 1-7) completed Modules 1-3.  Cohorts 1 and 2 have completed Module 4. April 2021 

All cohorts (cohort 1-7 completed Module 1-3.  Cohorts 1 – 5 have completed Module 4 May 2021 
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Welfare Reform highlight report 
 
 

 

   Project due date December 2021 

   
Overall Project Status  (Indicate by typing yes in the appropriately shaded box 

below) 

   3. On track and in control  

   2. Not on track but in control  

   1. Not on track  

      Month & Year of update June 2021 

 (Traffic light - red, amber, green based on progress to date) 

Workstreams Due date Lead 
Workstream RAG 
status 

Establish Corporate Project group – workstreams mapped as below 

 Bi monthly meeting planner sent out for all meetings throughout 2021 
 

 TMM Completed 

Transition of Former Tenant Arrears to Mike Buckland’s Team in Finance   MB/LP 
Completed 
 

Development of a corporate monthly `Welfare Reform Customer Insight, Impact & Performance Data 
Intelligence Report` 

 Data on all types of welfare benefits across all applicable council departs including UC, HB, 
DHP, Under Occupation, Council tax reduction, Working tax credit, child tax credit , PIP, 
benefit cap, state pension, referrals/third sector etc. 

 

Monthly 

AL/MB/LB 
 
ALL 
 
 

 

To identify third sector commission opportunities and update group monthly  

 Personal budgeting/resident support opportunities with County 

 Describe/train/promote on service offer and referrals 

 Opportunities for commissioning – what’s offered now and in planning 
 

Monthly KC  

HQN Income Management Accreditation & Annual Workplan  

 Refreshing accreditation action plan and service improvement plan informed by HQN ongoing 
health check commencing April 2021 
 

 Delivery of annual Income Management Workplan 2021/22 
 

 
April 2021 
 
2021/22 
 
 

LB/LL/JC  

Development Corporate Debt Strategy including external supported to be procured July 2021 
 

 Quick quote specification to be completed and published on Intend July 2021 

 First draft Corporate Debt Strategy anticipated autumn/winter 2021 
 

 
Dec 2021 
 
 
 
 
 
 
 

TMM/ALL 
 

 

              

Key milestones achieved 
Date milestone 
achieved 

Corporate Project Group established  

Bi monthly 
meetings take 
place first week 
of the month 
(Feb, April, June, 
Aug, Oct, Dec 
2021) 

Key work-streams identified linked to team work plans 

Workplans 
refreshed at the 
beginning of 
each new 
financial year, 
due March 2021 
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Policy change agreed to facilitate FTA transfer to MB’s team 
Completed Sept 
2019 

TMM/LL attended scrutiny on UC and cross party letter to DWP & Ministers  
Completed Feb 
2020 

Agreed with RB a QQ to engage  support to help draft corporate debt strategy for consultation/options 
Completed 
January 2020 

First invitation to Quote for the Corporate Debt Strategy out on Intend with a closing date of 29
th
 August 2020 – no suitable bids so 

now closed. 
29 August 2020 

Second invitation to quote for the Corporate Debt Strategy is due to go out on intend Feb/March 2021  
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Leisure Strategy highlight report 
 
 

 

   Project due date 30th December 2022 

   
Overall Project Status  (Indicate by typing yes in the appropriately 

shaded box below) 

   3. On track and in control  

   2. Not on track but in control  

   1. Not on track  

      Month & Year of update June 2021 

 (Traffic light - red, amber, green based on progress to date) 

Workstreams Due date Lead 
Workstream 
RAG status 

Review evidence from the Leisure Services priority review 
in conjunction with Future High Street proposals and Gungate consultation (currently 
underway) 
 
Report to cabinet defining revised scope of the project with timelines for endorsement and 
delegation of contract award.  Report to now include decision to postpone the completion 
of the leisure strategy at this time ( 

Aug 2021 
 
AG/SMc
G 

 

Prepare tender brief for Indoor & Outdoor sports facilities assessment, to include a review 
of the open spaces assessment, together with a feasibility study for Gungate Leisure 

provision. 
 
This may include widening the brief to health and wellbeing 
Post covid the ‘leisure’ requirement may look very different 
National consultation under way – LGA,CLOA and APSE leading on ‘Uniting the Movement’ 
-Sport England’s 10 year strategy 
Local consultation may be required on brief once completed. 

Aug 2021 

 
AG/SMc

G/AM 

 

Prepare three phase tender for external consultants 
 

 Phase 1 - new Indoor and Outdoor Leisure Facilities Assessment 
 Phase 2 - new open space assessment  
 Phase 3 – feasibility study for leisure facilities within the Gungate project 

 

Aug 2021 

 
 
SMcG 
SmcG 
AM 

 

Appoint external consultants for all three phases combined Oct 2021 
 
AG/SMc
G/AM 

 

Produce Indoor & Outdoor sports facilities assessment - this should inform leisure 
elements to be included in the new Gungate Development. 
 
Produce Gungate Cost analysis for Leisure activities. 
Produce new open spaces assessment 
 

 

Dec 2021 
 
Dec 2021 
Jan 2022 

 
AG/SMc
G/AM 

 

    

              

Key milestones achieved 
Date 
milestone 
achieved 
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Town Centre Programme highlight report 
 
 

 

   Project due date 31
st
 March 2022 

   
Overall Project Status  (Indicate by typing yes in the appropriately shaded box 

below) 

   3. On track and in control  

   2. Not on track but in control  

   1. Not on track  

      Month & Year of update June 2021 

 (Traffic light - red, amber, green based on progress to date) 

Workstreams Due date Lead 
Workstream 
RAG status 

Town Centre Strategy 2020/21 MF  

Gungate Masterplan 2020/21 DH  

TIC  ZW  

Place Investment Strategy 2020/21 MF  

Car Parking Strategy 2020/21 MF  

Market re-tender 2020/21 MF  

Communications and Engagement  ZW  

Town Centre Funding Applications Ongoing MF  

Future High Streets Fund Sep 2020 AM  

              

Key milestones achieved 
Date milestone 
achieved 

Town Centre Strategy  
 
The FHSF bid which has been in preparation since January 2019 has in part provided the strategy. The RHSS and LGA work 
coupled with the reset and recovery inclusive growth strategy will assist in delivery of the rest. The FHSF included a town 
centre masterplan which formed part of the bid submission.  
 
Awaiting £14K LGA money received – work to be concluded July 2021 
£67K RHSS money received - work to be concluded February 2021 
Awaiting SEP money from GBSLEP – work to be concluded March 2022 – not successful 
£67K Welcome back funding – business case submitted to government May 2021. 
 

Not achieved in 
the form 
envisaged.   

Gungate Masterplan 
 
Masterplan completed  
 

 Member consultation completed. 
 
Delay to public consultation for three reasons 1) workload diverted towards Gungate land assembly (PCC, SCC, Buzz Bingo 
and Atik) 2) workload diverted towards private sector engagement and potential sig. interest from McCarthy and Stone and 3) 
need to address concerns that Masterplan duplicates FHSF submission particularly around college/Covid 19 has led to re-
thinking of the end uses.  
 

 Minor amends to Masterplan underway. 

 Public consultation. 
 
Public Consultation completed February 28 2021. 
 
Consultation findings will be presented to ISAG on 25

th
 March and a way forwards set out in a Cabinet report on the 8

th
 April. 

 
 

 
 
OCTOBER 
2019 
 
June/July 2020 
 
 
Dec/Jan 
February 2021 
 
 
 
 
March/April 

Place Investment Strategy 
 

 Place Investment Strategy Completed in draft 

 Awaiting consultation   
 

 
APRIL 2019 
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Car Parking Strategy 
 

 Benchmarking and baseline exercise completed. 
 

 Further handover meeting with JS.  
 
Since the handover of this service in April 2020 the focus has been on understanding the data that underpins the service 
including the need to address immediate car parking issues around the infrastructure. 
 

 Policy change submitted to renew car parking infrastructure. Approved in principle for £50K. 

 Task and Finish Group established.   

 Preparation of tender. 

 Tender out to market to replace car parking machines. Currently with procurement for final checking. 
 

 
September 
2020 
October 2020 
 
 
 
 
October 2020 
December 2020 
February 2021 
May 2021 

Market re-tender 
 

 Tender prepared and with procurement.  

 Tender published. 

 Contract awarded to LSD Promotions, the incumbent market operator.  
 

 
October 2020 
March 2021 
Contract to start 
Mid May. 

Town Centre Funding Applications  
 

 FHSF: £21,652,555. To structurally transform the town centre through three distinct projects. ACHIEVED 

 

 RHSS funding: £67,455. To re-open the high street and specifically to prepare a town centre action plan. ACHIEVED 

 

 Cultural Recovery Fund (Castle): £250K. Castle Team delivering various digital and online improvements to castle 
activities. ACHIEVED 

 
 

 Cultural Recovery Fund (Assembly rooms): £126,150 ACHIEVED 
 

 LGA funding: £14,000. To better understand 1) barriers to innovation and evolution of small and new businesses in 
the town centre and 2) empowerment of businesses to drive town centre improvements. ACHIEVED 
 

 Bid to GBSLEP: £60K for delivery of an inclusive growth strategy to deliver reset and recovery. This is Borough-wide 
and not TC focused but will include the town centre. Not Succesful. 

 
 
 
 

 Cultural Recovery Fund (Castle): £125K ACHIEVED will support costs and also deliver improvement to support the 
visitor experience. 

 
Dec 2020 
 
May 2020 
 
 
Nov 2020 
 
 
 
Nov 2020 
 
Announcement 
Jan 2021 
 
Announcement 
expected  
December 
2020. 
 
 
 
March 2021. 

Future High Streets Fund 
 

 Full Business Case sign off and submission to MHCLG 

 Clarifications around calculations requested by MHCLG and submitted (for all bidders).  

 Successful award made.  

 
 
Council 21 July 
October 2020 
December 2020 
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Net Zero Carbon highlight report 
 
 

 

   Project due date 2050 

   
Overall Project Status  (Indicate by typing yes in the appropriately 

shaded box below) 

   3. On track and in control  

   2. Not on track but in control  

   1. Not on track  

      Month & Year of update June 2021 

 (Traffic light - red, amber, green based on progress to date) 

Workstreams Due date Lead 
Workstream 
RAG status 

 
The following workstreams and targets were approved at Cabinet on the 18 February 
2021: 
 
STEP 1: Commission a study and research paper to provide the following initial 
requirements: 
 

a) Identify TBC’s Carbon baseline  

b) Deliver against bullet points 2, 3 and 4 from the November 2019 climate change 

declaration recommendations namely to: 

o Provide an approach to ensure that political and chief officer leadership 

teams embed the climate change agenda into all areas and take 

responsibility for reducing where practicable, as rapidly as possible, the 

carbon emissions resulting from the Council’s activities; 

o Provide an approach that enables The Council (including the Executive 

and Scrutiny Committees) to consider the impact of climate change and 

the environment when adopting and reviewing Council policies and 

strategies; and 

o Provide supporting information regarding the level of investment in the 

fossil fuel industry that any of our investments have to facilitate a report 

to the relevant scrutiny committee; 

 
 

Comp. by 
the end of 
2021/2022 
 
 

AM 
 

 
 

 

STEP 2: Focussed research to: 

a) establish the feasibility of the solution(s) 

b) Provide a cost/benefit analysis assessing financial implications along with the 

effectiveness of potential solutions to inform future investment strategies.  

c) A timeline of how the Council will achieve its net-zero carbon status by 2050 

indicating key decision milestones necessary to achieve Government Targets; 

d) Deliver against bullet points 1, 5 and 6 from the November 2019 climate change 

declaration recommendations namely to: 

o Make the Council’s activities net zero carbon by 2050 with an aspiration 

to achieve 2030 should the council be financially able to do so 

o Provide supporting information that will assist with future budget cycles 

and the investment strategy to take into account the actions the council 

will take to address this emergency. 

2023/2024 
(subject to 
review) 

AM  

              

Key milestones achieved 
Date 
milestone 
achieved 

Cabinet approved the use of contingency money and appointment of specialist consultants for Step 1.  
February 

2021 
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Appendix 2 

 

Corporate Risk Register 2021/22 
 
 
 
 

Risk heading 

Finance/Financial stability 
 

 
Risk Date Reviewed Current Risk 

Severity 
Current Risk 
Likelihood 

Current Risk 
Rating 

Current Risk 
Status 

 To ensure that the Council is financially sustainable as an organisation 08-July 2021 3 3 9 
 

 

Risk heading 

Modernisation and commercial agenda 
 

 
Risk Date Reviewed Current Risk 

Severity 
Current Risk 
Likelihood 

Current Risk 
Rating 

Current Risk 
Status 

 
Failure to Develop and implement Continuous Service improvement and develop employees to 
perform the right work 

08-July 2021 2 2 4 
 

 

Risk heading 

Governance 
 

 
Risk Date Reviewed Current Risk 

Severity 
Current Risk 
Likelihood 

Current Risk 
Rating 

Current Risk 
Status 

 
Avoid bad practices and contravention of legislative requirements and ensure the authority is 
held to account 

08-July 2021 3 3 9 
 

 

Risk heading 

Community Focus 
 

 
Risk Date Reviewed Current Risk 

Severity 
Current Risk 
Likelihood 

Current Risk 
Rating 

Current Risk 
Status 
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Risk Date Reviewed Current Risk 

Severity 
Current Risk 
Likelihood 

Current Risk 
Rating 

Current Risk 
Status 

 Safety, health and wellbeing of the citizens of the borough 08-July 2021 3 3 9 
 

 

Risk heading 

Economic Growth and Sustainability 
 

 
Risk Date Reviewed Current Risk 

Severity 
Current Risk 
Likelihood 

Current Risk 
Rating 

Current Risk 
Status 

 Lack of economic growth and sustainability in the Borough at the levels required 08-July 2021 3 3 9 
 

 

Risk heading 

Organisational Resilience 
 

 
Risk Date Reviewed Current Risk 

Severity 
Current Risk 
Likelihood 

Current Risk 
Rating 

Current Risk 
Status 

 
Failure to provide services or maintain the continued wellbeing and operations within the 
Borough 

08-July 2021 3 3 9 
 

 
  

Risk Status 

 
High Risk 

 
Medium Risk 

 
Low Risk 
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Appendix A 

 

General Fund – Main Variances 
 

 

 

Service Area Cost Centre Account Code
Year to Date 

Position

Year to 

Date 

Budget

Year to 

Date 

Variance

Full Year 

Budget

Predicted 

Outturn 

Variance

Full Year 

Position 

Predicted 

Outturn

Comment

SPLIT PROFIT EVENT 

TICKET SALE
0 54,930 (54,930) 219,750 (20,000) 199,750

Due to open end of July so no outturn to 

predict at present. Will keep under review

SPLIT PROFIT EVENT 

INCOME
(27,044) (73,260) 46,216 (293,000) 46,000 (247,000)

Not open in the first quarter and therefore 

predicting a reduction in the income target 

for the year

SALARIES 3,398 35,790 (32,392) 143,180 (45,000) 98,180
Not recruiting to bar supervisor role and 

accumulation of other vacancies

CATERING SALES 0 (45,270) 45,270 (181,130) 0 (181,130)
To keep under review, due to open end of 

July

PEAKS
SPORT DEVELPMT 

PROJECT FUNDING
74,620 25,890 48,730 103,560 0 103,560

High committed spend which is within full 

year budget

VACANCY 

ALLOWANCE
0 (92,570) 92,570 (92,570) 92,570 0 Vacancy allowance removed

CONTRIB FROM 

STAFFS C C .
(27,495) (143,690) 116,195 (143,690) 0 (143,690)

Not yet received income from SCC, will 

chase payment

MAINTEN HIGHWAY 

RELATED ASSETS
(51,343) 30,330 (81,673) 121,290 0 121,290

Accruals for works relating to previous 

financial year, yet to receive invoices

MAINTENANCE OF 

WATER COURSES
62,726 10,290 52,436 41,140 0 41,140

Large commitment on system, enough 

budget on cost centre overall to cover this if 

overspent at year end

AD People
CUSTOMER 

SERVICES

VACANCY 

ALLOWANCE
0 (9,660) 9,660 (38,680) 38,680 0 Vacancy allowance

INDUSTRIAL 

PROPERTIES

MISC 

CONTRIBUTIONS
(55,000) 0 (55,000) 0 (55,000) (55,000)

Windfall income re deed of variation and 

extension of lease

ELECTRICITY 73,615 12,360 61,255 49,390 0 49,390
Order not scheduled correctly - to be 

amended

CONTRIBUTION-

COMMON SERVICES
84,180 0 84,180 (33,540) 0 (33,540) Invoices not yet raised

AD Operations & 

Leisure

AD Assets

ASSEMBLY 

ROOMS

ASSEMBLY 

ROOMS BAR

PUBLIC SPACES

TBC HIGHWAYS 

MAINTENANCE

MARMION 

HOUSE
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Service Area Cost Centre Account Code
Year to Date 

Position

Year to 

Date 

Budget

Year to 

Date 

Variance

Full Year 

Budget

Predicted 

Outturn 

Variance

Full Year 

Position 

Predicted 

Outturn

Comment

GOVERNMENT 

GRANTS
(61,400) 0 (61,400) 0 0 0 Recruitment in process for the RSI project

BED & BREAKFAST 

INCOME
(11,895) (54,380) 42,485 (217,540) 0 (217,540) Reduced use of B & B

HOMELESSNESS 

STRATEGY

GOVERNMENT 

GRANTS
(245,757) (50,000) (195,757) (65,000) 0 (65,000) Homelessness Prevention grant

COMMUNITY 

WARDENS
SALARIES 24,848 36,490 (11,642) 161,010 (46,570) 114,440 2 vacant posts

PRIVATE SECTOR 

LEASING SCHEME
3,070 16,710 (13,640) 66,780 (55,000) 11,780

Due to acquire properties shortly. Still to 

make some payments to landlords.

PRIVATE SECTOR 

LEASING
(2,647) (21,940) 19,293 (87,810) 84,000 (3,810)

Not expecting any tenants from now on. In 

the process of acquiring properties.

RATES 0 140,800 (140,800) 140,800 0 140,800 Rates bill to be processed

SHORT STAY CAR 

PARKING
(88,068) (150,000) 61,932 (600,000) 100,000 (500,000)

Several car parking machines not in use. 

Currently evaluating tenders for new 

CASTLE & 

MUSEUM
SALARIES 0 66,413 (66,413) 265,700 (70,000) 195,700

Arts council funded 1st quarter & 

accumulation of vacant posts

ARTS COUNCIL - 

CASTLE

GOVERNMENT 

GRANTS
(174,727) (237,230) 62,503 (237,230) 0 (237,230)

About to submit final activity report to arts 

council to receive remaining funding

SALARIES 98,707 153,288 (54,581) 613,140 (152,490) 460,650

CONT TO RESERVES 0 0 0 0 152,490 152,490

ECONOMIC 

DEVELOPMT & 

REGEN

TOWN CENTRE 

STRATEGY
33,341 1,500 31,841 22,060 0 22,060

Committments on system relating to 

Welcome Back fund, to use Town Centre 

retained fund

DEV. PLAN 

LOCAL & 

STRATEGIC

LOCAL 

DEVELOPMENT 

FRAMEWORK

3,000 42,490 (39,490) 50,000 0 50,000
Local plan work due to commence soon, 

therefore budget expected to be spent

£230K funding received for covid 19 costs up 

to 2023, to carry forward spend to 2022/23

AD 

Neighbourhoods

AD Partnerships

AD Growth & 

Regeneration

HOMELESSNESS

PRIVATE 

SECTOR 

LEASING 

SCHEMES

OUTSIDE CAR 

PARKS

ENVIRONMENTAL 

HEALTH

P
age 49



 

 

 
 

 

 

 

Service Area Cost Centre Account Code
Year to Date 

Position

Year to 

Date 

Budget

Year to 

Date 

Variance

Full Year 

Budget

Predicted 

Outturn 

Variance

Full Year 

Position 

Predicted 

Outturn

Comment

RENT ALLOWANCES 1,170,091 1,399,500 (229,409) 5,952,100 (938,510) 5,013,590

COUNCIL TENANT 

RENT REBATES
1,854,841 2,039,830 (184,989) 7,531,900 (743,280) 6,788,620

COUNCIL TENANT 

GRANT
(1,823,687) (2,019,030) 195,343 (7,454,920) 721,310 (6,733,610)

PRIVATE TENANT 

GRANT
(1,118,940) (1,370,300) 251,360 (5,811,220) 965,740 (4,845,480)

DISCRETIONERY 

HSG PAYMT GRANT
(50,480) (50,000) (480) (150,000) 49,000 (101,000) DHP Contribution confirmed at £101k

SALARIES 113,675 123,088 (9,413) 492,340 (35,000) 457,340
Vacant Head of Service post / interim 

arrangements in place

VACANCY 

ALLOWANCE
0 (8,970) 8,970 (35,830) 35,830 0 Vacancy allowance

GOVERNMENT 

GRANTS
(34,349) 0 (34,349) 0 (15,000) (15,000) Unbudgeted grants

GENERAL 

CONTINGENCY
0 0 0 169,000 (169,000) 0

No plans to spend at present, subject to 

review during the year

CONT TO RESERVES 0 0 0 150,000 6,204,600 6,354,600

Additonal contribution to reserve to fund 

2021/22 NNDR collection fund deficit arising 

from expanded retail relief scheme (which 

will be needed in 2022/23 due to the 

collection fund deficit being funded in the 

following financial year, as part of the budget 

setting process for 2022/23)

NNDR LEVY 

PAYMENTS
45,449 0 45,449 687,230 738,930 1,426,160

Additional levy payable due to business 

rates forecast growth in 2021/22

GOVERNMENT 

GRANTS
(4,678,306) 0 (4,678,306) 0 (6,943,530) (6,943,530)

Additional Section 31 grant receivable due to 

expanded retail relief scheme for 2021/22 of 

c.£6m (TBC share)

MISC 

CONTRIBUTIONS
0 0 0 0 (198,000) (198,000)

2020/21 levy return expected from pool 

subject to finalisation of NNDR audits

AD Finance

BENEFITS

BENEFITS 

ADMINISTRATION

CORPORATE 

FINANCE

Based on DWP claim at P3
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Service Area Cost Centre Account Code
Year to Date 

Position

Year to 

Date 

Budget

Year to 

Date 

Variance

Full Year 

Budget

Predicted 

Outturn 

Variance

Full Year 

Position 

Predicted 

Outturn

Comment

MINIMUM REVENUE 

PROVISION GF
47,370 47,370 0 189,430 (31,840) 157,590

Reduced MRP due to slippage in 2020/21 

capital programme

MISC INTEREST & 

DIVIDENDS
(23,670) (23,670) 0 (94,710) (55,000) (149,710)

Forecast investment interest income due to 

higher balances arising from capital 

programme slippage

PROPERTY FUND 

DIVIDENDS
(26,633) (75,000) 48,367 (300,000) 125,000 (175,000) Delayed property fund investments

GOVERNMENT 

GRANTS
(166,800) (238,140) 71,340 (952,590) (166,800) (1,119,390)

New burdens grant for Business Grants 

process

GOVERNMENT 

GRANTS
(206,656) (106,800) (99,856) (427,150) (167,000) (594,150)

Additional SFC grant for Qtr 1 2021/22 (& 

balance of £67k from 2020/21)

AD Finance

TREASURY 

MANAGEMENT

COVID-19
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Housing Revenue Account – Main Variances 
 

 
 

 
  

Service Area Cost Centre Account Code
Year to Date 

Position

Year to 

Date 

Budget

Year to 

Date 

Variance

Full Year 

Budget

Predicted 

Outturn 

Variance

Full Year 

Position 

Predicted 

Outturn

Comment

AD Assets
SERVICE 

CHARGES

SERVICE CHARGE - 

FLATS 200,172 (10,140) 210,312 (37,400) 0 (37,400)

Leaseholder Section 20 Invoices not yet 

issued

AD 

Neighbourhoods

HOUSING 

ADVICE
SALARIES

51,725 59,520 (7,795) 238,050 (30,000) 208,050

2 staff members working job share but their 

posts are budgeted full-time

COVID 19 COSTS
52,134 307,140 (255,006) 307,140 0 307,140

Budget for additional Covid costs for 1st 

quarter, awaiting invoices from Engie

RESPONSIVE 

REPAIRS
496,742 375,000 121,742 1,500,000 0 1,500,000

VOIDS

523,998 350,000 173,998 1,400,000 0 1,400,000

MISC. (NON 

SPECIFIC) 0 62,500 (62,500) 250,000 0 250,000

PERIODIC 

ELECTRICAL 

TESTING (12,265) 100,000 (112,265) 400,000 0 400,000

PLANNED 

MAINTENANCE
188,588 62,500 126,088 250,000 0 250,000

REPAIRS - 

GENERAL

MISC. (NON 

SPECIFIC)
78,101 19,745 58,356 78,980 0 78,980

HRA Summary H R A SUMMARY
GENERAL 

CONTINGENCY 0 32,490 (32,490) 130,000 (130,000) 0

Possible savings at the year end - to be kept 

under review

Commitments raised in advance of profiled 

budget, no outturn variance reported at this 

stage

No commitments raised but no outturn 

variance reported as yet

Commitments raised in advance of profiled 

budget, no outturn variance reported at this 

stage

Housing Repairs

REPAIRS 

CONTRACT
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Capital Programme Monitoring 
 

 

Service Area

Budget 

Reprofiled 

from 2020/21 

(memo only) 

£000

YTD Budget 

£000

YTD Actual 

Spend 

£000

Variance 

£000

Budget 

£000

Predicted 

Outturn 

£000

Variance 

£000

Reprofile to 

2022/23 

(memo only) 

£000

Outturn 

£000
Comments

GENERAL FUND 

Chief Executive

Gungate Development 718 718 0 (718) 718 718 - - 718

Service Area Total 718 718 0 (718) 718 718 - - 718

AD Growth

Castle Mercian Trail 96 96 57 (39) 96 96 - - 96
Project almost finished, Waiting for 

retention payments to go through

Gateways 424 424 3 (421) 424 - (424) 424 424
Discussions to be held with members 

on use of funds.

Cultural Quarter - 

Carnegie Centre
3 3 3 (0) 3 3 - - 3

Almost complete. Lease for restaurant 

now signed.

Repairs to Castle 

Elevation
244 282 63 (219) 394 394 - - 394

Works in line with action plan, due to 

start on site shortly.

Castle Lighting 40 40 40 (0) 40 40 - - 40
All works complete, final 10% awaiting 

snagging.

Off Street Car Parking 

Infrastructure Update
- 13 - (13) 50 50 - - 50 Evaluating tenders currently.

FHSF Castle Gateway - 688 18 (670) 2,750 2,750 - - 2,750

FHSF Middle Entry - 531 15 (516) 2,125 2,125 - - 2,125

FHSF College Quarter - 2,196 26 (2,170) 8,783 8,783 - - 8,783

Service Area Total 807 4,272 225 (4,047) 14,665 14,242 (424) 424 14,665

ED Organisation -

AD People -

Replacement It 

Technology
26 41 11 (30) 86 86 - - 86 Spend in line with capital appraisal

New Time Recording 

System 17/18
15 15 - (15) 15 15 - - 15

Funds re-profiled from 20/21 but 

commencement of project subject to 

Recovery & Reset

Self Service Customer 

Portal
45 45 24 (20) 45 45 - - 45

Portal 'soft launch' planned for later 

this year

P
age 53



 

 
 

Service Area

Budget 

Reprofiled 

from 2020/21 

(memo only) 

£000

YTD Budget 

£000

YTD Actual 

Spend 

£000

Variance 

£000

Budget 

£000

Predicted 

Outturn 

£000

Variance 

£000

Reprofile to 

2022/23 

(memo only) 

£000

Outturn 

£000
Comments

Member Device Refresh 3 3 - (3) 3 3 - - 3
Remaining budget re-profiled from 

20/21

Asset Management 

Database
42 42 - (42) 42 42 - - 42

Funds re-profiled for further stages of 

the project - ongoing and should be 

completed by the end of the year

Mobile Phone Contract 20 20 - (20) 20 20 - - 20
Funds earmarked for back-up system 

subject to approval

V13 Income 

Management Systems & 

3D Secure

- 7 4 (3) 27 27 - - 27 System upgrade - initial order raised

Service Area Total 151 172 39 (133) 238 238 - - 238

AD Operations & Leisure -

Wigginton Park Section 

Section 106 
10 10 - (10) 10 10 - - 10 Waiting for volunteers to start

Broadmeadow Nature 

Reserve
17 17 6 (10) 17 17 - - 17 Waiting for volunteers to start

Public Open Space 

Section 106
10 10 - (10) 10 10 - - 10 Reviewing post covid

Street Lighting 79 79 41 (38) 79 79 - - 79 In line with action plan

Local Nature Reserves 23 23 - (23) 23 23 - - 23 Waiting for volunteers

Community Woodland 

Cycleway
199 199 10 (189) 199 199 - - 199 Finishing the design brief

Amington Community 

Woodland
232 232 20 (212) 232 232 - - 232 Finishing the design brief

3G Sports Facility - - (23) (23) - - - - - Waiting to pay final retention payments

Replacement Castle 

Grounds Play Area
- 94 374 281 375 375 - - 375 Project underway

Refurbishment Castle 

Grounds Tennis Courts
- 30 - (30) 120 120 - - 120 Tender specification being prepared

Indoor and Outdoor 

Sports Feasability
100 100 - (100) 100 100 - - 100 Currently being prepared

Service Area Total 669 793 342 (451) 1,164 1,164 - - 1,164
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Service Area

Budget 

Reprofiled 

from 2020/21 

(memo only) 

£000

YTD Budget 

£000

YTD Actual 

Spend 

£000

Variance 

£000

Budget 

£000

Predicted 

Outturn 

£000

Variance 

£000

Reprofile to 

2022/23 

(memo only) 

£000

Outturn 

£000
Comments

ED Finance

AD Finance

Property Funds 8,131 8,131 - (8,131) 8,131 8,131 - - 8,131
Investment delayed until later in 2021 

following planned review

Solway Tamworth LTD 

LATC
4,000 4,000 - (4,000) 4,000 - (4,000) 4,000 4,000

Review underway to confirm viability of 

scheme post pandemic

Service Area Total 12,131 12,131 - (12,131) 12,131 8,131 (4,000) 4,000 12,131

ED Communities

AD Assets

Disabled Facilities Grant 817 979 541 (438) 1,467 1,467 - - 1,467

Contractor is starting to catch up on 

delays incured through COVID. There 

is a large pipieline of work that would 

take up the full budget allocation.

Energy EFF Upgrade 

Commercial and 

Industrial Properties

- 19 - (19) 75 - (75) - -
Dependent on stock condition survey 

unlikely to be spent at this stage

Service Area Total 817 998 541 (457) 1,542 1,467 (75) - 1,467

AD Neighbourhoods

CCTV Infrastructure - 11 - (11) 46 46 - - 46 -

Service Area Total - 11 - (11) 46 46 - - 46

GF Contingency

Gf Contingency 135 135 - (135) 135 - (135) 135 135 Not aware of any planned spend

Cont-Return On 

Investment
20 20 - (20) 20 20 - - 20 -

GF Contingency Plant 

and Equipment
100 100 - (100) 100 100 - - 100 -

Service Area Total 255 255 - (255) 255 120 (135) 135 255

GENERAL FUND 

TOTAL
15,548 19,351 1,147 (18,204) 30,759 26,126 (4,634) 4,559 30,684
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Service Area

Budget 

Reprofiled 

from 2020/21 

(memo only) 

£000

YTD Budget 

£000

YTD Actual 

Spend 

£000

Variance 

£000

Budget 

£000

Predicted 

Outturn 

£000

Variance 

£000

Reprofile to 

2022/23 

(memo only) 

£000

Outturn 

£000
Comments

HOUSING REVENUE 

ACCOUNT

ED Communities

AD Assets

Structural Works - 50 147 97 200 200 - - 200
Contractors on site, works in progress 

and expect to fully spend by year end

Bathroom Renewals 94 148 20 (128) 312 312 - - 312
Programme commenced  and should 

be completed early September

Gas Central Heating 

Upgrades and Renewals
289 460 476 16 974 974 - - 974

Planned works in progress, should be 

fully spent by year end

Kitchen Renewals 326 523 429 (94) 1,114 1,114 - - 1,114

Split between Engie & Wates, both on 

track and should be completed by end 

December

Major Roofing Overhaul 

and Renewals
- 278 1,111 834 1,111 1,111 - - 1,111

Projects identified and works in 

progress

Window and Door 

Renewals
43 143 273 131 441 441 - - 441

Projects identified and works in 

progress

Neighbourhood 

Regeneration
477 602 350 (252) 977 400 (577) - 400

Spend not likely to exceed £400k for 

the year at this stage

Disabled Facilities 

Adaptations
298 438 619 181 860 860 - - 860 -

Rewire - 38 150 113 150 150 - - 150
Identified schemes for re-wire, 

expected spend Sept/Oct

CO2 / Smoke Detectors 60 76 64 (12) 124 124 - - 124
Part of ongoing upgrades re boiler 

installs & contract with Fire Brigade

Insulation 18 18 - (18) 18 18 - - 18

Ad hoc budget to be utilised in line with 

roof upgrades where required - 

reactive budget

Renew High Rise Lifts 243 243 181 (62) 243 243 - - 243
Tender completed and start date for on-

site works beginning December

Replace High Rise Soil 

Stacks
- 438 - (438) 1,750 1,750 - - 1,750

Contractor lined up, to commence 

within next 3 to 4 weeks

Fire Upgrades To Flats 

2012
100 100 - (100) 100 100 - - 100

Works have commenced, shoud be 

invoiced shortly

P
age 56



 

 

Service Area

Budget 

Reprofiled 

from 2020/21 

(memo only) 

£000

YTD Budget 

£000

YTD Actual 

Spend 

£000

Variance 

£000

Budget 

£000

Predicted 

Outturn 

£000

Variance 

£000

Reprofile to 

2022/23 

(memo only) 

£000

Outturn 

£000
Comments

Sheltered Schemes 84 109 102 (8) 184 184 - - 184
Works generated from Housing Team 

request

Energy Efficiency 

Improvements
- 18 70 53 70 70 - - 70

Ad hoc budget as works are identified, 

looking at alternative heating systems

Install Fire Doors High 

Rise
1,460 1,460 - (1,460) 1,460 1,460 - - 1,460 Wates have now commenced works

High Rise Ventilation 

System
- 30 - (30) 120 120 - - 120

Project Mgr appointed to draw up 

specification for tender

Retention of Garage 

Sites
- 188 357 169 750 750 - - 750

Project will commence Sept 21, will 

run into 22/23 so any underspend will 

need to be re-profiled

Capital Salaries - 50 - (50) 200 200 - - 200 -

Software Fire Safety 

Surveys
90 90 - (90) 90 90 - - 90 -

HRA Street Lighting 69 69 59 (10) 69 69 - - 69 -

Asset Management 

Software HRA
69 69 24 (45) 69 69 - - 69

Project ongoing and should be 

completed by the end of the year

Telecare System 

Upgrades
- 9 - (9) 36 36 - - 36 -

Tinkers Green - - (3) (3) - - - - - -

Kerria Estate Project 103 103 1 (101) 103 103 - - 103
Final CPO settlements still being 

negotiated.

Other Acquisitions 599 599 647 48 599 647 48 - 647

Overspend if all commited purchases 

complete, but will be offset by 

underspends on other cost centres

Regeneration & 

Affordable Housing
7,475 7,538 1,892 (5,646) 7,725 2,691 (5,034) 5,034 7,725

Wilnecote scheme submitted to 

planning but works unlikely to 

commence until late 21/22 with most 

spend being in 2022/23.

Caledonian Depot New 

Build
- 377 - (377) 1,508 - (1,508) 1,508 1,508

Project in for planning. Unlikely to 

commence until late 21/22 with most 

spend being in 22/23.

Service Area Total 11,897 14,262 6,969 (7,293) 21,358 14,287 (7,071) 6,542 20,828

HRA Contingency

HRA Contingency 100 100 - (100) 100 100 - - 100 -

Service Area Total 100 100 - (100) 100 100 - - 100

HRA Total 11,997 14,362 6,969 (7,393) 21,458 14,387 (7,071) 6,542 20,928
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Appendix C 
 

Treasury Management Update – Period 3 - 2021/22 
 

Investments held as at 30th June 2021:  
 

Borrower Deposit      
£ 

Rate           
% 

From To Notice 
 

Thurrock Council 5,000,000 0.65% 09-Oct-20 07-Oct-22 - 

Thurrock Council 5,000,000 0.35% 15-Oct-20 15-Jul-21 - 

Plymouth City 
Council 

5,000,000 0.35% 30-Oct-20 29-Oct-21 - 

Goldman Sachs 5,000,000 0.195% 12-Feb-21 12-Aug-21 - 

Goldman Sachs 5,000,000 0.225% 29-Apr-21 29-Oct-21 - 

Standard Chartered 10,000,000 0.13% 13-May-21 15-Nov-21 - 

Lloyds Bank 8,000,559 0.05% - - 95 day 

Santander 10,000,000 0.60% - - 180 day 

MMF – Aberdeen 7,144,000 0.01%* - - On call 

MMF – PSDF 10,000,000 0.02%* - - On call 

MMF – Federated 1,797,000 0.01%* - - On call 

Total 71.942 
0.24 
(avg) 

   

 
 

* Interest rate fluctuates daily dependant on the fund’s investment portfolio, rate quoted is 
approximate 7 day average. 
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External Borrowing as at 30th June 2021: 
 

Borrowing from PWLB       

          

Loan Number Rate Principal Start Maturity 

475875 8.875% 1,200,000 29/04/1995 25/04/2055 

478326 8.000% 1,000,000 17/10/1996 17/10/2056 

479541 7.375% 1,000,000 28/05/1997 28/05/2057 

479950 6.750% 2,000,000 02/10/1997 03/09/2057 

481087 5.625% 3,000,000 22/06/1998 22/06/2058 

481641 4.500% 1,400,000 09/10/1998 09/10/2058 

483694 4.875% 92,194 21/12/1999 18/10/2059 

488835 5.000% 2,000,000 01/07/2004 01/07/2034 

490815 4.250% 1,000,000 24/11/2005 24/05/2031 

494265 4.430% 2,000,000 21/01/2008 01/01/2037 

494742 4.390% 700,000 15/08/2008 15/08/2058 

500759 3.520% 5,000,000 28/03/2012 28/03/2053 

500758 3.510% 5,000,000 28/03/2012 28/03/2054 

500757 3.510% 5,000,000 28/03/2012 28/03/2055 

500761 3.510% 5,000,000 28/03/2012 28/03/2056 

500755 3.500% 5,000,000 28/03/2012 28/03/2057 

500756 3.500% 3,000,000 28/03/2012 28/03/2058 

500753 3.500% 1,000,000 28/03/2012 28/03/2059 

500760 3.490% 5,000,000 28/03/2012 28/03/2060 

500762 3.490% 5,000,000 28/03/2012 28/03/2061 

500754 3.480% 5,668,000 28/03/2012 28/03/2062 

504499 3.230% 3,000,000 30/11/2015 30/11/2065 

Total  63,060,194   
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