








# Action Plan Arising from the 2018/19 Assurance Process

**Report Type:** Actions Report  
**Report Author:** Angela Struthers  
**Generated on:** 22 May 2019


Action Code	Action Title	Priority	Current Status	Progress Bar	Due Date	Completed Date	Assigned To
AGS 19/20 1	Communication Strategy and Social Media Policy			<input type="text" value="0%"/>	31-Mar-2020		Zoe Wolicki
<b>Description</b>	Communication Strategy and Social Media Policy and media guidelines developed						
<b>Desired Outcome</b>							
<b>All Notes</b>	Angela Struthers 22-May-2019 Development is underway						


Action Code	Action Title	Priority	Current Status	Progress Bar	Due Date	Completed Date	Assigned To
AGS 19/20 2	Organisational Development Strategy			<input type="text" value="0%"/>	31-Dec-2019		Zoe Wolicki
<b>Description</b>	Organisational Development Strategy						
<b>Desired Outcome</b>							
<b>All Notes</b>							


Action Status	
	Cancelled
	Overdue; Neglected
	Unassigned; Check Progress
	Not Started; In Progress; Assigned
	Completed

# Update on the Action Plan Arising from the 2017/18 Assurance Process


**Report Type:** Actions Report  
**Report Author:** Angela Struthers  
**Generated on:** 22 May 2019


Action Code	Action Title	Priority	Current Status	Progress Bar	Due Date	Completed Date	Assigned To
AGS1819 1	E-Induction			<div style="width: 75%;"><div style="background-color: #4f81bd; width: 75%;"></div></div> 75%	31-Mar-2019		Zoe Wolicki
<b>Description</b>	Review of E-induction programme						
<b>Desired Outcome</b>							
<b>All Notes</b>	Angela Struthers 21-May-2019 E-induction programme to be launched May 2019						
	Angela Struthers 27-Apr-2018 The review of the E-induction programme is currently being completed with roll out in 2018						


Action Code	Action Title	Priority	Current Status	Progress Bar	Due Date	Completed Date	Assigned To
AGS1819 2	PDR process			<div style="width: 50%;"><div style="background-color: #4f81bd; width: 50%;"></div></div> 50%	31-Mar-2019		Zoe Wolicki
<b>Description</b>	Review of the PDR process						
<b>Desired Outcome</b>							
<b>All Notes</b>	Angela Struthers 21-May-2019 To be rolled out shortly						
	Angela Struthers 27-Apr-2018 The PDR process is currently being reviewed						






Action Code	Action Title	Priority	Current Status	Progress Bar	Due Date	Completed Date	Assigned To
AGS1819 3	Scrutiny			<div style="width: 100%;"><div style="background-color: #4f81bd; width: 100%;"></div></div> 100%	31-Mar-2019	21-May-2019	Jane Hackett
<b>Description</b>	Review of Scrutiny Committees						
<b>Desired Outcome</b>							
<b>All Notes</b>	Angela Struthers 27-Apr-2018 On-going review of the effectiveness of the Scrutiny Committees. Training for members to improve effectiveness						

Action Code	Action Title	Current Status	Progress Bar	Due Date	Completed Date	Assigned To
-------------	--------------	----------------	--------------	----------	----------------	-------------

AGS1819 4	Communication Strategy	<b>Priority</b>		<input type="text" value="0%"/>	31-Mar-2019		Anica Goodwin
<b>Description</b>	Review of Communication Strategy						
<b>Desired Outcome</b>							
<b>All Notes</b>	Angela Struthers 21-May-2019 Moved to 2019/20 Angela Struthers 27-Apr-2018 Communication Strategy currently being reviewed						

Action Code	Action Title	Priority	Current Status	Progress Bar	Due Date	Completed Date	Assigned To
AGS1819 5	Workforce plan	<b>Priority</b>		<input type="text" value="100%"/>	31-Mar-2019	21-May-2019	Zoe Wolicki
<b>Description</b>	Review of workforce plan						
<b>Desired Outcome</b>							
<b>All Notes</b>	Angela Struthers 27-Apr-2018 Workforce plan to be presented to to CMT in June 2018						

Action Code	Action Title	Priority	Current Status	Progress Bar	Due Date	Completed Date	Assigned To
AGS1819 6	Organisational Development Plan	<b>Priority</b>		<input type="text" value="100%"/>	31-Mar-2019	21-May-2019	Zoe Wolicki
<b>Description</b>	Review of organisational development plan						
<b>Desired Outcome</b>							
<b>All Notes</b>	Angela Struthers 27-Apr-2018 Organisational development plan to be presented to CMT in June 2018						

Action Status	
	Cancelled
	Overdue; Neglected
	Unassigned; Check Progress
	Not Started; In Progress; Assigned
	Completed

This page is intentionally left blank