



Reporting

- Programme Team schedule a monthly meeting with Tamworth Assistant Directors (AD)
- TC and AD's complete Highlight Report, update Project Plan



Reviewing




- Programme Lead reviews Highlight Reports and team completes Programme Summary in readiness for monthly R&R ops meeting



Evaluating

- Programme Team prepare R&R pack for bi-monthly R&R board and routine via John Day for Scrutiny updates (with usual performance packs)

Page 11



Agenda Item 8

Recovery & Reset Board & Scrutiny Proposals for discussion @ December Board following discussion Scrutiny Chairs

This page is intentionally left blank