Tomorth Borough Council TruemanChange.

| Transformation Programme Highlight Report Recovery & Reset Programme & Project Highlight Report | | | |
|---|-----------------------------|---|--|
| Project: | Finance | Reset Programme & | Project Highlight Report |
| Key Workstreams | Workstream Lead | | Highlights |
| Reduce the £9.3 million deficit on the general fund through savings and efficiency. R&R savings which potentially reduce the deficit over 5 years to £4.4m | Lynne Pugh | Budget workshop on 01/12, to discuss the full base budget report and policy changes as part of the 2022/23 budget process. Budget Scrutiny Meeting to incorporate the provisional financial settlement figures. | |
| Deliver a commerciality strategy and action plan | Lynne Pugh Jo Goodfellow | Strategy now under internal review after comments received. | |
| Improve training and understanding of Council budgets and how they link / impact on services. | Lynne Pugh Jo Goodfellow | Continuing work with HR to update training for managers on understanding financial processes, starting with procurement. This is to be planned as above. Procurement training planned in early 2022. | |
| Develop a value for money strategy | Lynne Pugh Jo Goodfellow | Sent out as part of commerciality strategy. | |
| Review fees and charges | Lynne Pugh Jo Goodfellow | Reviewing baseline document with a view to share a draft in January 22. | |
| Achievements since last period | | | Planned Activities for next period |
| Update budget for provisional financial settlement figures. Amber/Red Areas None | | | 31/01: Further updates on HRA Business Plan 31/01: Continue with review comments and feedback draft commerciality strategy Ongoing: Continued collaboration with other projects for costings e.g., Service Re-design, Smart Working, and Front Reception Budget process underway Quarterly procurement report to CMT Risks including Stakeholder Issues Unplanned call on staff resource Any changes to Local Government Finance settlement |
| Recovery & Reset Board Issues | | | Any changes to Local Government Finance settlement figures. Resourcing Requirements |
| • None | | | Project support to continue |

This page is intentionally left blank